
Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

Company Name Base Bid Schedule

Alternate Bid 
Schedule A

(Waterline Extension- 
CDA/JCSD)

Alternate Bid 
Schedule B

(Landscape - Jurupa 
Valley)

Alternate Bid 
Schedule C

(Waterline Overcrossing-
JCSD)

Alternate Bid 
Schedule D

(Waterline Overcrossing-
CDA)

Alternate Bid 
Schedule E

(Landscape- Eastvale)

Project
Total

COUNTY'S ESTIMATE 48,247,981.20 618,330.00 914,190.00 309,800.00 154,900.00 932,376.00 $51,177,577.20

1 Guy F. Atkinson 35,601,842.50 751,275.00 927,577.50 492,410.00 262,258.00 1,027,680.00 $39,063,043.00

2 Coffman Specialties, Inc. 36,180,839.68 874,215.00 837,908.92 447,500.00 223,750.00 823,786.60 $39,388,000.20

3 USS Cal Builders 36,190,266.11 767,175.00 1,215,619.56 419,730.00 209,865.00 1,134,947.95 $39,937,603.62

4 Riverside Construction Company 38,344,705.40 508,151.00 817,509.45 353,700.00 174,570.00 999,593.50 $41,198,229.35

5 Skanska-Ames Joint Venture 39,383,414.73 979,070.00 916,217.12 357,036.00 176,943.00 908,359.15 $42,721,040.00

6 Griffith Company 39,709,942.00 771,600.00 798,940.20 499,682.00 252,943.00 846,532.75 $42,879,639.95

7 Flatiron West, Inc. 40,005,209.99 833,050.00 1,185,647.74 243,940.00 123,865.00 1,111,682.95 $43,503,395.68

8 OHL USA, INC. 40,642,095.63 793,930.00 906,817.92 288,872.64 144,888.53 989,770.00 $43,766,374.72

9 Walsh Construction Company II 46,814,710.20 808,867.79 1,163,376.79 332,516.50 166,283.82 1,044,533.84 $50,330,288.94

Average Bid Prices $39,208,114.03 $787,481.53 $974,401.69 $381,709.68 $192,818.48 $987,431.86 $42,531,957.27
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

1 066105 Resident Engineers Office LS 1 80,000.00 80,000.00 80,000.00 80,000.00

2 019902 Course of Construction Insurance LS 1 100,000.00 100,000.00 100,000.00 100,000.00

3 070030 Lead Compliance Plan LS 1 6,000.00 6,000.00 15,000.00 15,000.00

4 080050 Progress Schedule (Critical Path Method) LS 1 12,000.00 12,000.00 12,000.00 12,000.00

5 100100 Develop Water Supply LS 1 80,000.00 80,000.00 80,000.00 80,000.00

6 120090 Construction Area Signs LS 1 50,000.00 50,000.00 80,000.00 80,000.00

7 120100 Traffic Control System LS 1 500,000.00 500,000.00 495,000.00 495,000.00

8 120120 Type III Barricade EA 79 120.00 9,480.00 135.00 10,665.00

9 120149 Temporary Pavement Marking (Paint) SQFT 2,310 3.00 6,930.00 4.00 9,240.00

10 120151 Temporary Traffic Stripe (Tape) LF 1,497 2.50 3,742.50 5.00 7,485.00

11 120159 Temporary Traffic Stripe (Paint) LF 126,600 0.35 44,310.00 0.45 56,970.00

12 120165 Channelizer (Surface Mounted) EA 1,210 40.00 48,400.00 20.50 24,805.00

13 120199 Traffic Plastic Drum EA 61 75.00 4,575.00 125.00 7,625.00

14 120300 Temporary Pavement Marker EA 1,419 4.00 5,676.00 4.00 5,676.00

15 124000 Temporary Pedestrian Access Route LS 1 25,000.00 25,000.00 24,000.00 24,000.00

16 128652 Portable Changeable Message Sign LS 1 75,000.00 75,000.00 32,000.00 32,000.00

17 129000 Temporary Railing (Type K) LF 25,200 13.00 327,600.00 13.50 340,200.00

18 129100 Temporary Crash Cushion Module EA 182 250.00 45,500.00 252.00 45,864.00

19 129100 Temporary Crash Cushion (ABSORB 350) EA 9 6,000.00 54,000.00 3,605.00 32,445.00

20 130100 Job Site Management LS 1 60,000.00 60,000.00 155,000.00 155,000.00

21 130300 Prepare Storm Water Pollution Prevention Plan LS 1 5,000.00 5,000.00 5,000.00 5,000.00

22 130330 Storm Water Annual Report EA 2 2,000.00 4,000.00 500.00 1,000.00

23 130505 Move-In/Move-Out (Temporary Erosion Control) EA 5 1,000.00 5,000.00 500.00 2,500.00

24 130520 Temporary Hydraulic Mulch SQYD 192,133 0.50 96,066.50 0.50 96,066.50

25 130610 Temporary Check Dam LF 2,647 10.00 26,470.00 7.00 18,529.00

26 130620 Temporary Drainage Inlet Protection EA 50 200.00 10,000.00 315.00 15,750.00

27 130640 Temporary Fiber Roll LF 45,482 2.00 90,964.00 2.50 113,705.00

28 130710 Temporary Construction Entrance EA 20 3,000.00 60,000.00 4,200.00 84,000.00

29 130730 Street Sweeping LS 1 25,000.00 25,000.00 120,000.00 120,000.00

30 130900 Temporary Concrete Washout LS 1 345,000.00 345,000.00 102,000.00 102,000.00

31 000003 Remove Yellow Traffic Stripe (Hazardous Waste) LF 29,800 1.00 29,800.00 1.50 44,700.00

32 141120 Treated Wood Waste LB 24,717 3.00 74,151.00 1.00 24,717.00

33 148005 Noise Monitoring LS 1 9,000.00 9,000.00 5,000.00 5,000.00

COUNTY'S ESTIMATE
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

34 160110 Temporary High-Visibility Fence LF 9,707 4.00 38,828.00 6.00 58,242.00

35 170103 Clearing and Grubbing LS 1 55,000.00 55,000.00 125,000.00 125,000.00

36 190101(F) Roadway Excavation CY 191,590 10.00 1,915,900.00 11.00 2,107,490.00

37 192003(F) Structure Excavation (Bridge) CY 2,250 80.00 180,000.00 48.00 108,000.00

38 192037(F) Structure Excavation (Retaining Wall) CY 4,770 80.00 381,600.00 24.00 114,480.00

39 193003(F) Structure Backfill (Bridge) CY 1,452 100.00 145,200.00 54.00 78,408.00

40 193013(F) Structure Backfill (Retaining Wall) CY 1,570 70.00 109,900.00 192.00 301,440.00

41 198050(F) Embankment CY 11,000 15.00 165,000.00 17.00 187,000.00

42 200114(F) Rock Blanket SQFT 19,330 8.50 164,305.00 9.00 173,970.00

43 200123 Cultivation SQYD 150 5.00 750.00 8.00 1,200.00

43A 200123 Cultivation (Eastvale Gateway) SQYD 670 5.00 3,350.00 6.25 4,187.50

43B 200123 Cultivation (Vernola Market Place) SQYD 2,108 5.00 10,540.00 6.00 12,648.00

44 202004 Iron Sulfate LB 70 4.00 280.00 1.00 70.00

45 202006 Soil Amendment CY 3 42.00 126.00 26.00 78.00

46 202039 Slow-Release Fertilizer LB 150 1.75 262.50 1.00 150.00

47 204011 Plant (Group K) EA 17 275.00 4,675.00 340.00 5,780.00

48 204036 Plant (Group B) EA 71 35.00 2,485.00 68.00 4,828.00

48A 000003 24" Box Tree EA 5 350.00 1,750.00 336.00 1,680.00

48B 000003 36" Box Tree EA 15 700.00 10,500.00 702.00 10,530.00

48C 000003 Queen Palm (20' Tall) EA 5 650.00 3,250.00 1,780.00 8,900.00

48D 000003 5 Gallon Shrub EA 263 45.00 11,835.00 21.00 5,523.00

48E 000003 1 Gallon Shrub EA 136 15.00 2,040.00 11.50 1,564.00

48F 000003 Groundcover Flat SY 2,108 45.00 94,860.00 5.00 10,540.00

49 204099 Plant Establishment Work LS 1 45,000.00 45,000.00 15,000.00 15,000.00

50 205035 Wood Mulch CY 81 35.00 2,835.00 40.00 3,240.00

50A 000003 Mulch (Eastvale Gateway) CY 57 35.00 1,995.00 40.00 2,280.00

50B 000003 Mulch (Vernola Market Place) CY 178 35.00 6,230.00 40.00 7,120.00

50C 206400 Check and Test Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 8,000.00 8,000.00 7,800.00 7,800.00

50D 206402 Operate Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 15,000.00 15,000.00 3,100.00 3,100.00

50E 000003 Irrigation System & Modification (Eastvale Gateway) LS 1 8,000.00 8,000.00 8,650.00 8,650.00

50F 000003 Irrigation System & Modification (Vernola Market Place) LS 1 8,000.00 8,000.00 38,500.00 38,500.00

51 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 84,910.00 84,910.00 33,500.00 33,500.00

52 206562(P) 1" Remote Control Valve EA 14 300.00 4,200.00 480.00 6,720.00

COUNTY'S ESTIMATE Guy F. Atkinson
Irvine, CA 92612
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

53 206564(P) 1 1/2" Remote Control Valve EA 6 350.00 2,100.00 480.00 2,880.00

54 206565(P) 2" Remote Control Valve EA 3 450.00 1,350.00 480.00 1,440.00

55 206760(P) 16-18 Station Irrigation Controller (Pedestal Mounted) EA 1 3,454.00 3,454.00 4,425.00 4,425.00

56 000003(P) 48 Station Irrigation Controller (Pedestal Mounted) EA 2 8,094.00 16,188.00 10,125.00 20,250.00

56A 206950 Recycled Water Identification and Warning Signs EA 6 150.00 900.00 250.00 1,500.00

57 208301(P) Irrigation Controller Enclosure Cabinet EA 3 3,950.00 11,850.00 5,800.00 17,400.00

58 208426(P) 2" Backflow Preventer Assembly EA 3 4,500.00 13,500.00 2,500.00 7,500.00

59 208440(P) Backflow Preventer Enclosure EA 3 1,500.00 4,500.00 2,035.00 6,105.00

60 208442(P) Flow Sensor EA 3 1,000.00 3,000.00 1,016.00 3,048.00

61 208445(P) Tree Well Sprinkler Assembly EA 105 60.00 6,300.00 78.00 8,190.00

62 208575(P) 2" Gate Valuve EA 1 300.00 300.00 336.00 336.00

63 208588(P) 3" Gate Valve EA 12 300.00 3,600.00 200.00 2,400.00

64 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 565 2.00 1,130.00 4.00 2,260.00

65 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 745 3.00 2,235.00 4.00 2,980.00

66 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 707 5.00 3,535.00 4.00 2,828.00

67 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,770 6.00 10,620.00 5.00 8,850.00

68 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,415 10.00 24,150.00 8.00 19,320.00

69 208683(P) Ball Valve EA 5 200.00 1,000.00 400.00 2,000.00

70 208762(P) 12" Corrugated Steel Pipe Conduit (.064" Thick) LF 746 115.00 85,790.00 76.00 56,696.00

71 210350 Fiber Rolls LF 55,500 2.00 111,000.00 2.50 138,750.00

72 210430 Hydroseed SQFT 1,263,000 0.20 252,600.00 0.10 126,300.00

73 210610 Compost CY 6,306 35.00 220,710.00 17.50 110,355.00

74 210630 Incorporate Materials SQFT 1,263,000 0.10 126,300.00 0.05 63,150.00

75 211111 Permanent Erosion Control Establishment Work LS 1 50,000.00 50,000.00 20,000.00 20,000.00

76 250201(F) Class 2 Aggregate Subbase CY 19,330 45.00 869,850.00 28.00 541,240.00

77 260203(F) Class 2 Aggregate Base CY 16,230 45.00 730,350.00 28.00 454,440.00

78 280000(F) Lean Concrete Base CY 11,750 250.00 2,937,500.00 125.00 1,468,750.00

79 360200 Base Bond Breaker SQYD 73,000 3.50 255,500.00 0.15 10,950.00

80 377501 Slurry Seal TON 155 240.00 37,200.00 415.00 64,325.00

81 390100 Prime Coat TON 167 850.00 141,950.00 1,420.00 237,140.00

82 390132 Hot Mix Asphalt (Type A) TON 28,317 95.00 2,690,115.00 72.00 2,038,824.00

83 390137 Rubberized Hot Mix Asphalt (Gap-Graded) TON 3,265 120.00 391,800.00 81.00 264,465.00

84 397005 Tack Coat TON 206 375.00 77,250.00 610.00 125,660.00

Guy F. Atkinson
Irvine, CA 92612
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

85 398200 Cold Plane Asphalt Concrete Pavement SQYD 526 100.00 52,600.00 18.50 9,731.00

86 401050(F) Jointed Plain Concrete Pavement CY 25,020 250.00 6,255,000.00 173.00 4,328,460.00

87 414202 Joint Seal (Preformed Compression) LF 96,345 4.30 414,283.50 4.00 385,380.00

88 414241 Isolation Joint Seal (Silicone) LF 12,220 2.50 30,550.00 7.00 85,540.00

89 420201 Grind Existing Concrete Pavement SQYD 29,616 5.00 148,080.00 5.00 148,080.00

90 490601 16" Cast-In-Drilled-Hole Concrete Piling LF 610 230.00 140,300.00 66.00 40,260.00

91 490603 24" Cast-In-Drilled-Hole Concrete Piling LF 5,746 330.00 1,896,180.00 80.00 459,680.00

92 498050 54" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 30 775.00 23,250.00 588.00 17,640.00

93 498052 60" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 100 1,150.00 115,000.00 573.00 57,300.00

94 500001(P) Prestressing Cast-In-Place Concrete LS 1 570,000.00 570,000.00 452,000.00 452,000.00

95 510051(F) Structural Concrete, Bridge Footing CY 820 600.00 492,000.00 276.00 226,320.00

96 510053(F) Structural Concrete, Bridge  CY 4,040 800.00 3,232,000.00 767.00 3,098,680.00

97 510054(F) Structural Concrete, Bridge (Polymer Fiber) CY 1,678 1,150.00 1,929,700.00 485.00 813,830.00

98 510060(F) Structural Concrete, Retaining Wall CY 1,370 750.00 1,027,500.00 368.00 504,160.00

99 510061(F) Structural Concrete, Sound Wall CY 82 1,000.00 82,000.00 366.00 30,012.00

100 510086(F) Structural Concrete, Approach Slab (Type N) CY 450 850.00 382,500.00 578.00 260,100.00

101 510090(F) Structural Concrete, Box Culvert CY 500 2,000.00 1,000,000.00 785.00 392,500.00

102 510092(F) Structural Concrete, Headwall CY 8 3,000.00 24,000.00 2,875.00 23,000.00

103 510094(F) Structural Concrete, Drainage Inlet CY 63 3,200.00 201,600.00 2,075.00 130,725.00

104 510502(F) Minor Concrete (Minor Structure) CY 112 2,500.00 280,000.00 1,565.00 175,280.00

105 510526 Minor Concrete (Backfill) CY 50 1,000.00 50,000.00 211.00 10,550.00

106 511055(F) Concrete Surface Texture SQFT 6,140 15.00 92,100.00 17.00 104,380.00

107 519092(P) Joint Seal (MR 2 1/2") LF 278 120.00 33,360.00 244.00 67,832.00

108 520102(P-F) Bar Reinforcing Steel (Bridge) LB 1,566,099 1.20 1,879,318.80 1.00 1,566,099.00

109 520103(P-F) Bar Reinforcing Steel (Retaining Wall) LB 135,000 1.20 162,000.00 1.10 148,500.00

110 520107 Bar Reinforcing Steel (Box Culvert) LB 82,000 1.25 102,500.00 1.10 90,200.00

111 520120(P-F) Headed Bar Reinforcement EA 16 100.00 1,600.00 50.00 800.00

112 560218(F) Furnish Sign Structure (Truss) LB 86,500 4.00 346,000.00 4.00 346,000.00

113 560219(F) Install Sign Structure (Truss) LB 86,500 0.40 34,600.00 0.40 34,600.00

114 560244 Furnish Laminated Panel Sign (1"-Type A) SQFT 829 30.00 24,870.00 26.00 21,554.00

115 568046 Remove Sign Structure EA 4 4,000.00 16,000.00 6,300.00 25,200.00

116 582001(P-F) Sound Wall (Masonry Block) SQFT 10,052 35.00 351,820.00 16.00 160,832.00

117 600017 Remove Retaining Wall LF 90 25.00 2,250.00 41.00 3,690.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

118 600097 Bridge Removal LS 1 400,000.00 400,000.00 400,000.00 400,000.00

119 610403 18" Temporary Culvert LF 565 130.00 73,450.00 36.00 20,340.00

120 610404 24" Temporary Culvert LF 125 150.00 18,750.00 46.00 5,750.00

121 641107(P) 18" Plastic Pipe LF 118 130.00 15,340.00 93.00 10,974.00

122 641113(P) 24" Plastic Pipe LF 308 150.00 46,200.00 108.00 33,264.00

123 641131(P) 48" Plastic Pipe LF 866 200.00 173,200.00 155.00 134,230.00

124 650014(P) 18" Reinforced Concrete Pipe LF 1,938 170.00 329,460.00 80.00 155,040.00

125 650018(P) 24" Reinforced Concrete Pipe LF 1,229 180.00 221,220.00 106.00 130,274.00

126 650022(P) 30" Reinforced Concrete Pipe LF 93.6 200.00 18,720.00 93.25 8,728.20

127 650026(P) 36" Reinforced Concrete Pipe LF 56 250.00 14,000.00 58.00 3,248.00

128 665024(P) 24" Corrugated Steel Pipe (.109" Thick) LF 103.2 180.00 18,576.00 98.00 10,113.60

129 665048(P) 48" Corrugated Steel Pipe (.138" Thick) LF 1,009.2 250.00 252,300.00 170.00 171,564.00

130 665111(P) 12" Bituminous Coated Corrugated Steel Pipe (0.64" Thick) LF 746 120.00 89,520.00 38.40 28,646.40

131 667017(P) 29"x18" Corrugated Steel Pipe Arch (.109" Thick) LF 42 300.00 12,600.00 140.00 5,880.00

132 667024(P) 42"x29" Corrugated Steel Pipe Arch (.109" Thick) LF 96 200.00 19,200.00 150.00 14,400.00

133 690117(P) 18" Corrugated Steel Pipe Downdrain (.079" Thick) LF 436 100.00 43,600.00 81.00 35,316.00

134 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 200.00 30,800.00 237.00 36,498.00

135 705011 18" Steel Flared End Section EA 5 750.00 3,750.00 745.00 3,725.00

136 705015 24" Steel Flared End Section EA 6 800.00 4,800.00 810.00 4,860.00

137 705408 29"x18" Steel Flared End  Pipe Arch Section EA 1 2,400.00 2,400.00 810.00 810.00

138 705206 24" Concrete Flared End Section EA 12 1,600.00 19,200.00 1,580.00 18,960.00

139 710114 Abandon Pipeline EA 3 4,500.00 13,500.00 2,970.00 8,910.00

140 710150 Remove Inlet EA 20 1,000.00 20,000.00 1,100.00 22,000.00

141 710136 Remove Pipe LF 1,765 60.00 105,900.00 25.00 44,125.00

142 710167 Remove Flared End Section EA 5 500.00 2,500.00 620.00 3,100.00

143 710260 Remove Concrete (Channel) CY 20 800.00 16,000.00 225.00 4,500.00

144 721017(F) Rock Slope Protection (Facing, Method B) CY 35.9 200.00 7,180.00 185.00 6,641.50

145 721019(F) Rock Slope Protection (No. 3, Method B) CY 10.3 110.00 1,133.00 300.00 3,090.00

146 721028(F) Rock Slope Protection (No. 2, Method B) CY 15.7 400.00 6,280.00 210.00 3,297.00

147 720000(F) Rock Slope Protection (No. 2, Method A) CY 1.9 480.00 912.00 1,480.00 2,812.00

148 721810 Slope Paving (Concrete) CY 50 1,500.00 75,000.00 888.00 44,400.00

149 729011(P) Rock Slope Protection Fabric (Class 8) SQYD 168 10.00 1,680.00 1.00 168.00

150 730020 Minor Concrete (Curb) CY 224 450.00 100,800.00 446.00 99,904.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project
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151 730045 Minor Concrete (Gutter) CY 48 500.00 24,000.00 495.00 23,760.00

152 730070 Detectable Warning Surface SQFT 293 46.00 13,478.00 2.50 732.50

153 731504 Minor Concrete (Curb and Gutter) CY 252 620.00 156,240.00 395.00 99,540.00

154 017302 Minor Concrete (Cross Gutter) CY 30 650.00 19,500.00 259.00 7,770.00

155 017312 Minor Concrete (Commercial Driveway) CY 86 650.00 55,900.00 218.00 18,748.00

156 731519 Minor Concrete (Stamped Concrete) SQFT 20,183 6.50 131,189.50 15.00 302,745.00

157 731521 Minor Concrete (Sidewalk) CY 302 750.00 226,500.00 262.00 79,124.00

158 731623 Minor Concrete (Curb Ramp) CY 24 1,200.00 28,800.00 1,000.00 24,000.00

159 731710 Remove Concrete Curb LF 377 10.50 3,958.50 19.00 7,163.00

160 731780 Remove Concrete Sidewalk SQYD 810 40.00 32,400.00 7.00 5,670.00

161 731840 Remove Concrete (Curb and Gutter) LF 2,151 20.00 43,020.00 3.00 6,453.00

162 066151 Remove Concrete [Cross Gutter] SQYD 29 22.00 638.00 150.00 4,350.00

163 066151 Remove Concrete [Curb Ramp] SQYD 76 20.00 1,520.00 78.00 5,928.00

164 066151 Remove Concrete [Island] SQYD 742 25.00 18,550.00 13.00 9,646.00

165 066151 Remove Concrete [Driveway] SQFT 2,801 30.00 84,030.00 3.00 8,403.00

166 750001 Miscellaneous Iron and Steel LB 18,614 2.50 46,535.00 2.50 46,535.00

167 750501(P-F) Miscellaneous Metal (Bridge) LB 1,732 10.00 17,320.00 7.00 12,124.00

168 000003 Metal Script Lettering (Railing Mounted) LS 1 250,000.00 250,000.00 250,000.00 250,000.00

169 770010(P) Signal and Lighting (City) LS 1 200,000.00 200,000.00 200,000.00 200,000.00

170 770090(P) Lighting (City Street) LS 1 250,000.00 250,000.00 350,000.00 350,000.00

171 780433 Paint Curb (2-Coat) SQFT 152 5.00 760.00 3.00 456.00

172 780500 Parking Bumper (Precast Concrete) EA 6 165.00 990.00 110.00 660.00

173 000003 Reconstruct Monument Sign EA 1 7,500.00 7,500.00 11,000.00 11,000.00

174 800360(P) Chain Link Fence (Type CL-6) LF 4,380 20.00 87,600.00 21.00 91,980.00

175 802580 12' Chain Link Gate (Type CL-6) EA 2 2,000.00 4,000.00 2,200.00 4,400.00

176 803020 Remove Fence LF 4,611 3.00 13,833.00 6.00 27,666.00

177 803060 Remove Gate EA 2 500.00 1,000.00 435.00 870.00

178 803170 Relocate Fence LF 170 10.00 1,700.00 35.50 6,035.00

179 810170 Delineator (Class 1) EA 145 50.00 7,250.00 75.00 10,875.00

180 810230(P) Pavement Marker (Retroreflective) EA 2,002 3.15 6,306.30 3.50 7,007.00

181 820250 Remove Roadside Sign EA 68 130.00 8,840.00 75.00 5,100.00

182 820300 Remove Roadside Sign (Strap and Saddle Bracket Method) EA 17 100.00 1,700.00 40.00 680.00

183 820610 Relocate Roadside Sign EA 10 300.00 3,000.00 430.00 4,300.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

184 820750 Furnish Single Sheet Aluminum Sign (0.063"-Unframed) SQFT 664.2 18.00 11,955.60 11.50 7,638.30

185 820760 Furnish Single Sheet Aluminum Sign (0.080"-Unframed) SQFT 866.5 20.00 17,330.00 12.00 10,398.00

186 820780 Furnish Single Sheet Aluminum Sign (0.063"-Framed) SQFT 292 23.50 6,862.00 20.00 5,840.00

187 820840 Roadside Sign - One Post EA 117 300.00 35,100.00 300.00 35,100.00

188 820850 Roadside Sign - Two Post EA 9 650.00 5,850.00 930.00 8,370.00

189 820860 Install Sign (Strap and Saddle Bracket Method) EA 30 170.00 5,100.00 135.00 4,050.00

190 820880 Install Sign (Mast-Arm Hanger Method) EA 14 600.00 8,400.00 675.00 9,450.00

191 832005(P) Midwest Guardrail System LF 4,275 35.00 149,625.00 28.00 119,700.00

192 832070 Vegetation Control (Minor Concrete) SQYD 1,780 85.00 151,300.00 80.00 142,400.00

193 833031(P-F) Chain Link Railing (Type 6) LF 763 200.00 152,600.00 113.00 86,219.00

194 833088 Tubular Handrailing LF 66 200.00 13,200.00 105.00 6,930.00

195 839521(P-F) Cable Railing LF 1,352 55.00 74,360.00 17.00 22,984.00

196 839543(P) Transition Railing (Type WB-31) EA 3 4,100.00 12,300.00 4,000.00 12,000.00

197 839581 End Anchor Assembly (Type SFT) EA 7 950.00 6,650.00 800.00 5,600.00

198 839584 Alternative In-line Terminal System EA 6 4,000.00 24,000.00 3,200.00 19,200.00

199 839585 Alternative Flared Terminal System EA 3 3,150.00 9,450.00 2,800.00 8,400.00

200 839706 Concrete Barrier (Type 60G) LF 111 250.00 27,750.00 130.00 14,430.00

201 839709 Concrete Barrier (Type 60GE) LF 240 150.00 36,000.00 300.00 72,000.00

202 839752 Remove Guardrail LF 1,434 7.00 10,038.00 20.00 28,680.00

203 839704(P) Concrete Barrier (Type 60D) LF 1,352 85.00 114,920.00 49.00 66,248.00

204 839719 Concrete Barrier (Type 732SW Modififed) LF 854 180.00 153,720.00 312.00 266,448.00

205 840501 Thermoplastic Traffic Stripe LF 77,794 1.05 81,683.70 0.75 58,345.50

206 846007 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 36,278 0.75 27,208.50 1.00 36,278.00

207 846009 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 17,035 1.05 17,886.75 1.25 21,293.75

208 846008 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 8-4) LF 3,241 1.05 3,403.05 0.75 2,430.75

209 846010 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 12-3) LF 2,375 0.90 2,137.50 1.00 2,375.00

210 840516 Thermoplastic Pavement Marking (Enhanced Wet Night Visibility) SQFT 5,133 5.00 25,665.00 4.00 20,532.00

211 840617 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 6-1) LF 1,085 1.15 1,247.75 1.00 1,085.00

212 840623 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility)
 (Broken 36-12) LF 46,265 1.25 57,831.25 1.00 46,265.00

213 840621 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 17-7) LF 4,984 1.00 4,984.00 0.75 3,738.00

214 840651 Painted Stall Lines and Pavement Markings SQFT 1,146 3.00 3,438.00 2.50 2,865.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

215 150710 Remove Traffic Stripe LF 84,465 0.50 42,232.50 0.50 42,232.50

216 150713 Remove Pavement Marking SQFT 745 2.50 1,862.50 1.50 1,117.50

217 870009 Maintain Existing Traffic Management System Elements During Construction LS 1 20,000.00 20,000.00 2,000.00 2,000.00

218 870136 Electrical Service for Irrigation LS 1 20,000.00 20,000.00 10,000.00 10,000.00

219 871812 Interconnection Conduit and Cable LS 1 100,000.00 100,000.00 65,000.00 65,000.00

220 872130 (P) Modifying Existing Electrical System LS 1 1,750,000.00 1,750,000.00 2,050,000.00 2,050,000.00

221 995100 Water Meter Charges LS 1 40,000.00 40,000.00 7,000.00 7,000.00

222 999990 Mobilization LS 1 4,830,000.00 4,830,000.00 3,419,677.00 3,419,677.00
BASE BID SCHEDULE TOTAL 
ITEMS 1 - 222 48,247,981.20 35,601,842.50

ALTERNATE BID SCHEDULE A; WATERLINE EXTENSION FOR (CDA/JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

223 000003 Preconstruction Video and Pipeline Work Close-out LS 1 5,000.00 5,000.00 3,000.00 3,000.00

224 000003 Trench and Excavation Sheeting, Shoring and Bracing LS 1 5,000.00 5,000.00 5,100.00 5,100.00

225 000003 Furnish and Install 30" Class 200 CML/CMC Welded Steel Pipe LF 739 370.00 273,430.00 315.00 232,785.00

226 000003 Furnish and Install 48" Steel Casing (.750" Thick) with Dielectric Coating LF 282 500.00 141,000.00 1,095.00 308,790.00

227 000003 Furnish and Install 24" Manway EA 2 10,000.00 20,000.00 13,000.00 26,000.00

228 000003 Furnish and Install 4" Air Valve EA 2 15,000.00 30,000.00 13,200.00 26,400.00

229 000003 Furnish and Install Cathodic Protection Test Station EA 2 2,000.00 4,000.00 4,000.00 8,000.00

230 000003 Furnish and Install 6" Blow-off EA 2 10,000.00 20,000.00 8,800.00 17,600.00

231 000003 Connection to Existing 30" Waterline (Station 11+60 to 11+68) LS 1 15,000.00 15,000.00 12,650.00 12,650.00

232 000003 Connection to Existing 30" Waterline (Station 27+24 to 27+34) LS 1 15,000.00 15,000.00 12,650.00 12,650.00

233 000003 Connection to Existing 30" Waterline (Station 14+86 to 15+04) LS 1 15,000.00 15,000.00 12,650.00 12,650.00

234 000003 Connection to Existing 30" Waterline (Station 23+29 to 23+53) LS 1 15,000.00 15,000.00 12,650.00 12,650.00

235 000003 Support of Existing Utilities LS 1 5,000.00 5,000.00 10,000.00 10,000.00

236 000003 Pressure Testing and Disinfection LS 1 5,000.00 5,000.00 27,000.00 27,000.00

237 000003 Abandon Waterline and Appurtenances LS 1 31,400.00 31,400.00 8,000.00 8,000.00

238 000003 Prepare Cut Sheets LS 1 3,500.00 3,500.00 5,000.00 5,000.00

238A 000003 Install District Supplied 30" Isolation Valve LS 1 15,000.00 15,000.00 23,000.00 23,000.00
ALTERNATE BID SCHEDULE A, TOTAL 
ITEMS 223 - 238A 618,330.00 751,275.00

Irvine, CA 92612

Guy F. Atkinson
Irvine, CA 92612

1
COUNTY'S ESTIMATE Guy F. Atkinson

1
COUNTY'S ESTIMATE

Limonite Ave at I-15 Interchange Project: Summary Web
Updated: 5/2/18 Page 8 of 55



Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE B; LANDSCAPE (JURUPA VALLEY)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

239 200114(F) Rock Blanket SQFT 43,391 8.50 368,823.50 12.00 520,692.00

240 200123 Cultivation SQYD 13,133 5.00 65,665.00 3.00 39,399.00

241 202004 Iron Sulfate LB 3,442 4.00 13,768.00 1.00 3,442.00

242 202006 Soil Amendment CY 148 42.00 6,216.00 32.50 4,810.00

243 202039 Slow-Release Fertilizer LB 6,534 1.75 11,434.50 1.00 6,534.00

244 204011 Plant (Group K) EA 67 275.00 18,425.00 336.00 22,512.00

245 204035 Plant (Group A) EA 3,200 15.00 48,000.00 11.00 35,200.00

246 204036 Plant (Group B) EA 2,554 35.00 89,390.00 21.00 53,634.00

247 204038 Plant (Group U) EA 60 100.00 6,000.00 97.00 5,820.00

248 204099 Plant Establishment Work LS 1 30,000.00 30,000.00 13,100.00 13,100.00

249 205035 Wood Mulch CY 1,095 35.00 38,325.00 40.00 43,800.00

250 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 75,733.00 75,733.00 53,000.00 53,000.00

251 206562(P) 1" Remote Control Valve EA 8 300.00 2,400.00 480.00 3,840.00

252 206564(P) 1 1/2" Remote Control Valve EA 5 350.00 1,750.00 480.00 2,400.00

253 206565(P) 2" Remote Control Valve EA 21 450.00 9,450.00 480.00 10,080.00

254 208445(P) Tree Well Sprinkler Assembly EA 95 60.00 5,700.00 78.00 7,410.00

255 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 34 58.00 1,972.00 41.00 1,394.00

256 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 110 82.00 9,020.00 23.00 2,530.00

257 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 3,457 2.00 6,914.00 3.00 10,371.00

258 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 2,639 3.00 7,917.00 3.50 9,236.50

259 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,491 5.00 12,455.00 4.00 9,964.00

260 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,632 6.00 15,792.00 6.00 15,792.00

261 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,230 10.00 22,300.00 8.00 17,840.00

262 208670(P) Check Valve EA 24 115.00 2,760.00 47.00 1,128.00

263 208683(P) Ball Valve EA 10 200.00 2,000.00 400.00 4,000.00

264 208690(P-F) PVC Pipe Conduit (Sleeve) LF 285 50.00 14,250.00 21.00 5,985.00

265 210430 Hydroseed SQFT 93,400 0.20 18,680.00 0.10 9,340.00

266 730020 Minor Concrete (Curb) CY 17 450.00 7,650.00 612.00 10,404.00

267 414241 Isolation Joint Seal (Silicone) LF 560 2.50 1,400.00 7.00 3,920.00
ALTERNATE BID SCHEDULE B, TOTAL 
ITEMS 239 - 267 914,190.00 927,577.50
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE C; WATERLINE ON OVERCROSSING (JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

268 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 200.00 30,800.00 715.00 110,110.00

269 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Non-Potable Water Line) (JCSD) LF 912 250.00 228,000.00 275.00 250,800.00

270 000003 Seismic Expansion Assembly EA 4 9,500.00 38,000.00 30,000.00 120,000.00

271 000003 2" Combination Air Release and Air/Vacuum Valve EA 2 6,500.00 13,000.00 5,750.00 11,500.00
ALTERNATE BID SCHEDULE C, TOTAL 
ITEMS 268 - 271 309,800.00 492,410.00

ALTERNATE BID SCHEDULE D; WATERLINE ON OVERCROSSING (CDA)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

272 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 77 200.00 15,400.00 965.00 74,305.00

273 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Water Line) LF 456 250.00 114,000.00 268.00 122,208.00

274 000003 Seismic Expansion Assembly EA 2 9,500.00 19,000.00 30,000.00 60,000.00

275 000003 2" Combination Air Release and Air/Vacuum Valve EA 1 6,500.00 6,500.00 5,745.00 5,745.00
ALTERNATE BID SCHEDULE D, TOTAL 
ITEMS 272 - 275 154,900.00 262,258.00

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

276 200114(F) Rock Blanket SQFT 45,060 8.50 383,010.00 14.00 630,840.00

277 200123 Cultivation SQYD 13,430 5.00 67,150.00 3.00 40,290.00

278 202004 Iron Sulfate LB 3,415 4.00 13,660.00 1.00 3,415.00

279 202006 Soil Amendment CY 138 42.00 5,796.00 33.00 4,554.00

280 202039 Slow-Release Fertilizer LB 6,140 1.75 10,745.00 1.00 6,140.00

281 204011 Plant (Group K) EA 56 275.00 15,400.00 340.00 19,040.00

282 204035 Plant (Group A) EA 2,905 15.00 43,575.00 11.00 31,955.00

283 204036 Plant (Group B) EA 2,462 35.00 86,170.00 21.00 51,702.00

284 204038 Plant (Group U) EA 57 100.00 5,700.00 97.00 5,529.00

285 204099 Plant Establishment Work LS 1 30,000.00 30,000.00 13,100.00 13,100.00

286 205035 Wood Mulch CY 1,240 35.00 43,400.00 40.00 49,600.00

287 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 75,733.00 75,733.00 52,500.00 52,500.00

288 206564(P) 1 1/2" Remote Control Valve EA 36 350.00 12,600.00 478.00 17,208.00

289 206565(P) 2" Remote Control Valve EA 1 450.00 450.00 478.00 478.00

290 208445(P) Tree Well Sprinkler Assembly EA 112 60.00 6,720.00 78.00 8,736.00

1
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE) (CONTINUED)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

291 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 66 58.00 3,828.00 41.00 2,706.00

292 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 172 82.00 14,104.00 23.00 3,956.00

293 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 2,500 2.00 5,000.00 3.00 7,500.00

294 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 5,270 3.00 15,810.00 3.50 18,445.00

295 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 4,010 5.00 20,050.00 3.50 14,035.00

296 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,840 6.00 11,040.00 4.00 7,360.00

297 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,130 10.00 21,300.00 8.00 17,040.00

298 208670(P) Check Valve EA 61 115.00 7,015.00 47.00 2,867.00

299 208683(P) Ball Valve EA 9 200.00 1,800.00 396.00 3,564.00

300 208690(P-F) PVC Pipe Conduit (Sleeve) LF 260 50.00 13,000.00 21.00 5,460.00

301 210430 Hydroseed SQFT 96,600 0.20 19,320.00 0.10 9,660.00
ALTERNATE BID SCHEDULE E, TOTAL 
ITEMS 276 - 301 932,376.00 1,027,680.00

Guy F. Atkinson
Irvine, CA 92612

1

BASE BID SCHEDULE AND ALTERNATE BID SCHEDULES
PROJECT TOTAL 

ITEMS 1 - 301 51,177,577.20 39,063,043.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 066105 Resident Engineers Office LS 1 80,000.00 80,000.00 50,000.00 50,000.00

2 019902 Course of Construction Insurance LS 1 100,000.00 100,000.00 100,000.00 100,000.00

3 070030 Lead Compliance Plan LS 1 4,000.00 4,000.00 2,500.00 2,500.00

4 080050 Progress Schedule (Critical Path Method) LS 1 12,000.00 12,000.00 7,000.00 7,000.00

5 100100 Develop Water Supply LS 1 50,000.00 50,000.00 53,000.00 53,000.00

6 120090 Construction Area Signs LS 1 60,000.00 60,000.00 65,000.00 65,000.00

7 120100 Traffic Control System LS 1 350,000.00 350,000.00 500,000.00 500,000.00

8 120120 Type III Barricade EA 79 65.00 5,135.00 70.00 5,530.00

9 120149 Temporary Pavement Marking (Paint) SQFT 2,310 4.00 9,240.00 4.40 10,164.00

10 120151 Temporary Traffic Stripe (Tape) LF 1,497 6.00 8,982.00 6.60 9,880.20

11 120159 Temporary Traffic Stripe (Paint) LF 126,600 0.40 50,640.00 0.44 55,704.00

12 120165 Channelizer (Surface Mounted) EA 1,210 30.00 36,300.00 33.00 39,930.00

13 120199 Traffic Plastic Drum EA 61 50.00 3,050.00 55.00 3,355.00

14 120300 Temporary Pavement Marker EA 1,419 5.00 7,095.00 5.50 7,804.50

15 124000 Temporary Pedestrian Access Route LS 1 15,000.00 15,000.00 10,000.00 10,000.00

16 128652 Portable Changeable Message Sign LS 1 15,000.00 15,000.00 50,000.00 50,000.00

17 129000 Temporary Railing (Type K) LF 25,200 20.00 504,000.00 16.00 403,200.00

18 129100 Temporary Crash Cushion Module EA 182 185.00 33,670.00 200.00 36,400.00

19 129100 Temporary Crash Cushion (ABSORB 350) EA 9 2,500.00 22,500.00 4,000.00 36,000.00

20 130100 Job Site Management LS 1 80,000.00 80,000.00 55,000.00 55,000.00

21 130300 Prepare Storm Water Pollution Prevention Plan LS 1 5,000.00 5,000.00 1,800.00 1,800.00

22 130330 Storm Water Annual Report EA 2 1,850.00 3,700.00 440.00 880.00

23 130505 Move-In/Move-Out (Temporary Erosion Control) EA 5 500.00 2,500.00 500.00 2,500.00

24 130520 Temporary Hydraulic Mulch SQYD 192,133 0.60 115,279.80 0.35 67,246.55

25 130610 Temporary Check Dam LF 2,647 5.00 13,235.00 4.00 10,588.00

26 130620 Temporary Drainage Inlet Protection EA 50 275.00 13,750.00 200.00 10,000.00

27 130640 Temporary Fiber Roll LF 45,482 3.00 136,446.00 2.35 106,882.70

28 130710 Temporary Construction Entrance EA 20 2,500.00 50,000.00 1,000.00 20,000.00

29 130730 Street Sweeping LS 1 100,000.00 100,000.00 88,000.00 88,000.00

30 130900 Temporary Concrete Washout LS 1 50,000.00 50,000.00 20,000.00 20,000.00

31 000003 Remove Yellow Traffic Stripe (Hazardous Waste) LF 29,800 0.70 20,860.00 0.77 22,946.00

32 141120 Treated Wood Waste LB 24,717 0.25 6,179.25 0.22 5,437.74

33 148005 Noise Monitoring LS 1 5,000.00 5,000.00 5,000.00 5,000.00
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34 160110 Temporary High-Visibility Fence LF 9,707 3.25 31,547.75 7.00 67,949.00

35 170103 Clearing and Grubbing LS 1 100,000.00 100,000.00 50,000.00 50,000.00

36 190101(F) Roadway Excavation CY 191,590 16.00 3,065,440.00 10.00 1,915,900.00

37 192003(F) Structure Excavation (Bridge) CY 2,250 140.00 315,000.00 63.00 141,750.00

38 192037(F) Structure Excavation (Retaining Wall) CY 4,770 65.00 310,050.00 15.00 71,550.00

39 193003(F) Structure Backfill (Bridge) CY 1,452 125.00 181,500.00 61.00 88,572.00

40 193013(F) Structure Backfill (Retaining Wall) CY 1,570 180.00 282,600.00 30.00 47,100.00

41 198050(F) Embankment CY 11,000 15.00 165,000.00 10.00 110,000.00

42 200114(F) Rock Blanket SQFT 19,330 8.00 154,640.00 15.00 289,950.00

43 200123 Cultivation SQYD 150 2.70 405.00 3.00 450.00

43A 200123 Cultivation (Eastvale Gateway) SQYD 670 0.46 308.20 0.50 335.00

43B 200123 Cultivation (Vernola Market Place) SQYD 2,108 0.46 969.68 0.50 1,054.00

44 202004 Iron Sulfate LB 70 1.30 91.00 1.43 100.10

45 202006 Soil Amendment CY 3 57.00 171.00 63.00 189.00

46 202039 Slow-Release Fertilizer LB 150 2.00 300.00 2.20 330.00

47 204011 Plant (Group K) EA 17 350.00 5,950.00 385.00 6,545.00

48 204036 Plant (Group B) EA 71 28.80 2,044.80 32.00 2,272.00

48A 000003 24" Box Tree EA 5 350.00 1,750.00 385.00 1,925.00

48B 000003 36" Box Tree EA 15 590.00 8,850.00 700.00 10,500.00

48C 000003 Queen Palm (20' Tall) EA 5 1,320.00 6,600.00 1,500.00 7,500.00

48D 000003 5 Gallon Shrub EA 263 15.40 4,050.20 17.00 4,471.00

48E 000003 1 Gallon Shrub EA 136 10.90 1,482.40 12.00 1,632.00

48F 000003 Groundcover Flat SY 2,108 2.00 4,216.00 2.20 4,637.60

49 204099 Plant Establishment Work LS 1 50,000.00 50,000.00 55,000.00 55,000.00

50 205035 Wood Mulch CY 81 59.20 4,795.20 65.00 5,265.00

50A 000003 Mulch (Eastvale Gateway) CY 57 59.20 3,374.40 65.00 3,705.00

50B 000003 Mulch (Vernola Market Place) CY 178 59.20 10,537.60 65.00 11,570.00

50C 206400 Check and Test Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 2,120.00 2,120.00 2,300.00 2,300.00

50D 206402 Operate Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 16,100.00 16,100.00 17,000.00 17,000.00

50E 000003 Irrigation System & Modification (Eastvale Gateway) LS 1 3,610.00 3,610.00 4,000.00 4,000.00

50F 000003 Irrigation System & Modification (Vernola Market Place) LS 1 11,300.00 11,300.00 12,000.00 12,000.00

51 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 44,000.00 44,000.00 48,000.00 48,000.00

52 206562(P) 1" Remote Control Valve EA 14 330.00 4,620.00 363.00 5,082.00

2

San Diego, CA 92126
USS Cal Builders
Stanton, CA 90680

3
Coffman Specialties, Inc.

Limonite Ave at I-15 Interchange Project: Summary Web
Updated: 5/2/18 Page 13 of 55



Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

53 206564(P) 1 1/2" Remote Control Valve EA 6 440.00 2,640.00 500.00 3,000.00

54 206565(P) 2" Remote Control Valve EA 3 470.00 1,410.00 500.00 1,500.00

55 206760(P) 16-18 Station Irrigation Controller (Pedestal Mounted) EA 1 5,950.00 5,950.00 6,000.00 6,000.00

56 000003(P) 48 Station Irrigation Controller (Pedestal Mounted) EA 2 14,900.00 29,800.00 16,000.00 32,000.00

56A 206950 Recycled Water Identification and Warning Signs EA 6 270.00 1,620.00 300.00 1,800.00

57 208301(P) Irrigation Controller Enclosure Cabinet EA 3 3,370.00 10,110.00 3,700.00 11,100.00

58 208426(P) 2" Backflow Preventer Assembly EA 3 5,600.00 16,800.00 6,000.00 18,000.00

59 208440(P) Backflow Preventer Enclosure EA 3 2,690.00 8,070.00 3,000.00 9,000.00

60 208442(P) Flow Sensor EA 3 1,120.00 3,360.00 1,200.00 3,600.00

61 208445(P) Tree Well Sprinkler Assembly EA 105 27.20 2,856.00 30.00 3,150.00

62 208575(P) 2" Gate Valuve EA 1 510.00 510.00 560.00 560.00

63 208588(P) 3" Gate Valve EA 12 1,110.00 13,320.00 1,200.00 14,400.00

64 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 565 3.65 2,062.25 4.00 2,260.00

65 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 745 3.85 2,868.25 4.25 3,166.25

66 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 707 4.10 2,898.70 4.50 3,181.50

67 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,770 4.25 7,522.50 4.70 8,319.00

68 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,415 7.10 17,146.50 8.00 19,320.00

69 208683(P) Ball Valve EA 5 350.00 1,750.00 400.00 2,000.00

70 208762(P) 12" Corrugated Steel Pipe Conduit (.064" Thick) LF 746 35.00 26,110.00 70.00 52,220.00

71 210350 Fiber Rolls LF 55,500 3.00 166,500.00 3.50 194,250.00

72 210430 Hydroseed SQFT 1,263,000 0.08 101,040.00 0.09 113,670.00

73 210610 Compost CY 6,306 18.00 113,508.00 20.00 126,120.00

74 210630 Incorporate Materials SQFT 1,263,000 0.04 50,520.00 0.04 50,520.00

75 211111 Permanent Erosion Control Establishment Work LS 1 22,300.00 22,300.00 25,000.00 25,000.00

76 250201(F) Class 2 Aggregate Subbase CY 19,330 25.00 483,250.00 30.00 579,900.00

77 260203(F) Class 2 Aggregate Base CY 16,230 30.00 486,900.00 30.00 486,900.00

78 280000(F) Lean Concrete Base CY 11,750 150.00 1,762,500.00 159.00 1,868,250.00

79 360200 Base Bond Breaker SQYD 73,000 1.00 73,000.00 1.52 110,960.00

80 377501 Slurry Seal TON 155 480.00 74,400.00 445.00 68,975.00

81 390100 Prime Coat TON 167 900.00 150,300.00 1,500.00 250,500.00

82 390132 Hot Mix Asphalt (Type A) TON 28,317 76.00 2,152,092.00 78.00 2,208,726.00

83 390137 Rubberized Hot Mix Asphalt (Gap-Graded) TON 3,265 100.00 326,500.00 88.00 287,320.00

84 397005 Tack Coat TON 206 825.00 169,950.00 660.00 135,960.00
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85 398200 Cold Plane Asphalt Concrete Pavement SQYD 526 40.00 21,040.00 20.00 10,520.00

86 401050(F) Jointed Plain Concrete Pavement CY 25,020 200.00 5,004,000.00 206.00 5,154,120.00

87 414202 Joint Seal (Preformed Compression) LF 96,345 3.00 289,035.00 4.65 448,004.25

88 414241 Isolation Joint Seal (Silicone) LF 12,220 3.50 42,770.00 4.70 57,434.00

89 420201 Grind Existing Concrete Pavement SQYD 29,616 8.00 236,928.00 5.00 148,080.00

90 490601 16" Cast-In-Drilled-Hole Concrete Piling LF 610 340.00 207,400.00 130.00 79,300.00

91 490603 24" Cast-In-Drilled-Hole Concrete Piling LF 5,746 110.00 632,060.00 100.00 574,600.00

92 498050 54" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 30 800.00 24,000.00 880.00 26,400.00

93 498052 60" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 100 850.00 85,000.00 235.00 23,500.00

94 500001(P) Prestressing Cast-In-Place Concrete LS 1 425,000.00 425,000.00 490,000.00 490,000.00

95 510051(F) Structural Concrete, Bridge Footing CY 820 275.00 225,500.00 415.00 340,300.00

96 510053(F) Structural Concrete, Bridge  CY 4,040 600.00 2,424,000.00 690.00 2,787,600.00

97 510054(F) Structural Concrete, Bridge (Polymer Fiber) CY 1,678 400.00 671,200.00 660.00 1,107,480.00

98 510060(F) Structural Concrete, Retaining Wall CY 1,370 425.00 582,250.00 565.00 774,050.00

99 510061(F) Structural Concrete, Sound Wall CY 82 920.00 75,440.00 960.00 78,720.00

100 510086(F) Structural Concrete, Approach Slab (Type N) CY 450 610.00 274,500.00 575.00 258,750.00

101 510090(F) Structural Concrete, Box Culvert CY 500 850.00 425,000.00 616.00 308,000.00

102 510092(F) Structural Concrete, Headwall CY 8 4,500.00 36,000.00 750.00 6,000.00

103 510094(F) Structural Concrete, Drainage Inlet CY 63 2,200.00 138,600.00 1,700.00 107,100.00

104 510502(F) Minor Concrete (Minor Structure) CY 112 2,000.00 224,000.00 1,250.00 140,000.00

105 510526 Minor Concrete (Backfill) CY 50 500.00 25,000.00 165.00 8,250.00

106 511055(F) Concrete Surface Texture SQFT 6,140 9.00 55,260.00 14.00 85,960.00

107 519092(P) Joint Seal (MR 2 1/2") LF 278 300.00 83,400.00 225.00 62,550.00

108 520102(P-F) Bar Reinforcing Steel (Bridge) LB 1,566,099 0.85 1,331,184.15 0.96 1,503,455.04

109 520103(P-F) Bar Reinforcing Steel (Retaining Wall) LB 135,000 1.45 195,750.00 0.96 129,600.00

110 520107 Bar Reinforcing Steel (Box Culvert) LB 82,000 1.30 106,600.00 1.03 84,460.00

111 520120(P-F) Headed Bar Reinforcement EA 16 60.00 960.00 900.00 14,400.00

112 560218(F) Furnish Sign Structure (Truss) LB 86,500 3.75 324,375.00 4.15 358,975.00

113 560219(F) Install Sign Structure (Truss) LB 86,500 0.25 21,625.00 0.30 25,950.00

114 560244 Furnish Laminated Panel Sign (1"-Type A) SQFT 829 25.00 20,725.00 28.00 23,212.00

115 568046 Remove Sign Structure EA 4 2,500.00 10,000.00 1,700.00 6,800.00

116 582001(P-F) Sound Wall (Masonry Block) SQFT 10,052 18.00 180,936.00 15.00 150,780.00

117 600017 Remove Retaining Wall LF 90 500.00 45,000.00 110.00 9,900.00

Stanton, CA 90680San Diego, CA 92126

3
Coffman Specialties, Inc. USS Cal Builders

2

Limonite Ave at I-15 Interchange Project: Summary Web
Updated: 5/2/18 Page 15 of 55



Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

118 600097 Bridge Removal LS 1 445,000.00 445,000.00 950,000.00 950,000.00

119 610403 18" Temporary Culvert LF 565 120.00 67,800.00 57.00 32,205.00

120 610404 24" Temporary Culvert LF 125 130.00 16,250.00 62.00 7,750.00

121 641107(P) 18" Plastic Pipe LF 118 95.00 11,210.00 57.00 6,726.00

122 641113(P) 24" Plastic Pipe LF 308 100.00 30,800.00 62.00 19,096.00

123 641131(P) 48" Plastic Pipe LF 866 130.00 112,580.00 150.00 129,900.00

124 650014(P) 18" Reinforced Concrete Pipe LF 1,938 100.00 193,800.00 75.00 145,350.00

125 650018(P) 24" Reinforced Concrete Pipe LF 1,229 135.00 165,915.00 80.00 98,320.00

126 650022(P) 30" Reinforced Concrete Pipe LF 93.6 145.00 13,572.00 120.00 11,232.00

127 650026(P) 36" Reinforced Concrete Pipe LF 56 350.00 19,600.00 145.00 8,120.00

128 665024(P) 24" Corrugated Steel Pipe (.109" Thick) LF 103.2 135.00 13,932.00 100.00 10,320.00

129 665048(P) 48" Corrugated Steel Pipe (.138" Thick) LF 1,009.2 175.00 176,610.00 180.00 181,656.00

130 665111(P) 12" Bituminous Coated Corrugated Steel Pipe (0.64" Thick) LF 746 70.00 52,220.00 120.00 89,520.00

131 667017(P) 29"x18" Corrugated Steel Pipe Arch (.109" Thick) LF 42 250.00 10,500.00 120.00 5,040.00

132 667024(P) 42"x29" Corrugated Steel Pipe Arch (.109" Thick) LF 96 165.00 15,840.00 135.00 12,960.00

133 690117(P) 18" Corrugated Steel Pipe Downdrain (.079" Thick) LF 436 100.00 43,600.00 70.00 30,520.00

134 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 180.00 27,720.00 160.00 24,640.00

135 705011 18" Steel Flared End Section EA 5 775.00 3,875.00 400.00 2,000.00

136 705015 24" Steel Flared End Section EA 6 925.00 5,550.00 500.00 3,000.00

137 705408 29"x18" Steel Flared End  Pipe Arch Section EA 1 1,050.00 1,050.00 1,000.00 1,000.00

138 705206 24" Concrete Flared End Section EA 12 2,750.00 33,000.00 1,500.00 18,000.00

139 710114 Abandon Pipeline EA 3 10,000.00 30,000.00 1,000.00 3,000.00

140 710150 Remove Inlet EA 20 1,000.00 20,000.00 500.00 10,000.00

141 710136 Remove Pipe LF 1,765 20.00 35,300.00 15.00 26,475.00

142 710167 Remove Flared End Section EA 5 320.00 1,600.00 500.00 2,500.00

143 710260 Remove Concrete (Channel) CY 20 325.00 6,500.00 150.00 3,000.00

144 721017(F) Rock Slope Protection (Facing, Method B) CY 35.9 300.00 10,770.00 165.00 5,923.50

145 721019(F) Rock Slope Protection (No. 3, Method B) CY 10.3 300.00 3,090.00 165.00 1,699.50

146 721028(F) Rock Slope Protection (No. 2, Method B) CY 15.7 300.00 4,710.00 165.00 2,590.50

147 720000(F) Rock Slope Protection (No. 2, Method A) CY 1.9 300.00 570.00 165.00 313.50

148 721810 Slope Paving (Concrete) CY 50 650.00 32,500.00 530.00 26,500.00

149 729011(P) Rock Slope Protection Fabric (Class 8) SQYD 168 4.00 672.00 5.00 840.00

150 730020 Minor Concrete (Curb) CY 224 900.00 201,600.00 350.00 78,400.00
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151 730045 Minor Concrete (Gutter) CY 48 520.00 24,960.00 475.00 22,800.00

152 730070 Detectable Warning Surface SQFT 293 16.50 4,834.50 35.00 10,255.00

153 731504 Minor Concrete (Curb and Gutter) CY 252 500.00 126,000.00 325.00 81,900.00

154 017302 Minor Concrete (Cross Gutter) CY 30 350.00 10,500.00 325.00 9,750.00

155 017312 Minor Concrete (Commercial Driveway) CY 86 225.00 19,350.00 325.00 27,950.00

156 731519 Minor Concrete (Stamped Concrete) SQFT 20,183 15.00 302,745.00 16.00 322,928.00

157 731521 Minor Concrete (Sidewalk) CY 302 512.00 154,624.00 250.00 75,500.00

158 731623 Minor Concrete (Curb Ramp) CY 24 1,640.00 39,360.00 1,350.00 32,400.00

159 731710 Remove Concrete Curb LF 377 5.00 1,885.00 5.00 1,885.00

160 731780 Remove Concrete Sidewalk SQYD 810 12.00 9,720.00 15.00 12,150.00

161 731840 Remove Concrete (Curb and Gutter) LF 2,151 5.50 11,830.50 10.00 21,510.00

162 066151 Remove Concrete [Cross Gutter] SQYD 29 50.00 1,450.00 33.00 957.00

163 066151 Remove Concrete [Curb Ramp] SQYD 76 40.00 3,040.00 15.00 1,140.00

164 066151 Remove Concrete [Island] SQYD 742 20.00 14,840.00 23.00 17,066.00

165 066151 Remove Concrete [Driveway] SQFT 2,801 2.50 7,002.50 3.50 9,803.50

166 750001 Miscellaneous Iron and Steel LB 18,614 2.00 37,228.00 1.75 32,574.50

167 750501(P-F) Miscellaneous Metal (Bridge) LB 1,732 5.00 8,660.00 6.00 10,392.00

168 000003 Metal Script Lettering (Railing Mounted) LS 1 185,000.00 185,000.00 220,000.00 220,000.00

169 770010(P) Signal and Lighting (City) LS 1 165,000.00 165,000.00 186,000.00 186,000.00

170 770090(P) Lighting (City Street) LS 1 315,000.00 315,000.00 290,000.00 290,000.00

171 780433 Paint Curb (2-Coat) SQFT 152 3.00 456.00 3.30 501.60

172 780500 Parking Bumper (Precast Concrete) EA 6 65.00 390.00 72.00 432.00

173 000003 Reconstruct Monument Sign EA 1 5,000.00 5,000.00 20,000.00 20,000.00

174 800360(P) Chain Link Fence (Type CL-6) LF 4,380 20.90 91,542.00 25.00 109,500.00

175 802580 12' Chain Link Gate (Type CL-6) EA 2 2,175.00 4,350.00 2,600.00 5,200.00

176 803020 Remove Fence LF 4,611 10.00 46,110.00 8.00 36,888.00

177 803060 Remove Gate EA 2 500.00 1,000.00 700.00 1,400.00

178 803170 Relocate Fence LF 170 35.20 5,984.00 46.00 7,820.00

179 810170 Delineator (Class 1) EA 145 45.00 6,525.00 50.00 7,250.00

180 810230(P) Pavement Marker (Retroreflective) EA 2,002 3.00 6,006.00 3.30 6,606.60

181 820250 Remove Roadside Sign EA 68 75.00 5,100.00 80.00 5,440.00

182 820300 Remove Roadside Sign (Strap and Saddle Bracket Method) EA 17 40.00 680.00 50.00 850.00

183 820610 Relocate Roadside Sign EA 10 425.00 4,250.00 500.00 5,000.00
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184 820750 Furnish Single Sheet Aluminum Sign (0.063"-Unframed) SQFT 664.2 11.50 7,638.30 13.00 8,634.60

185 820760 Furnish Single Sheet Aluminum Sign (0.080"-Unframed) SQFT 866.5 12.00 10,398.00 13.00 11,264.50

186 820780 Furnish Single Sheet Aluminum Sign (0.063"-Framed) SQFT 292 19.50 5,694.00 21.00 6,132.00

187 820840 Roadside Sign - One Post EA 117 300.00 35,100.00 330.00 38,610.00

188 820850 Roadside Sign - Two Post EA 9 930.00 8,370.00 1,000.00 9,000.00

189 820860 Install Sign (Strap and Saddle Bracket Method) EA 30 135.00 4,050.00 150.00 4,500.00

190 820880 Install Sign (Mast-Arm Hanger Method) EA 14 175.00 2,450.00 750.00 10,500.00

191 832005(P) Midwest Guardrail System LF 4,275 26.55 113,501.25 33.00 141,075.00

192 832070 Vegetation Control (Minor Concrete) SQYD 1,780 60.00 106,800.00 40.00 71,200.00

193 833031(P-F) Chain Link Railing (Type 6) LF 763 112.25 85,646.75 160.00 122,080.00

194 833088 Tubular Handrailing LF 66 104.00 6,864.00 107.00 7,062.00

195 839521(P-F) Cable Railing LF 1,352 16.70 22,578.40 18.00 24,336.00

196 839543(P) Transition Railing (Type WB-31) EA 3 3,700.00 11,100.00 4,000.00 12,000.00

197 839581 End Anchor Assembly (Type SFT) EA 7 1,000.00 7,000.00 800.00 5,600.00

198 839584 Alternative In-line Terminal System EA 6 4,550.00 27,300.00 3,700.00 22,200.00

199 839585 Alternative Flared Terminal System EA 3 3,500.00 10,500.00 3,000.00 9,000.00

200 839706 Concrete Barrier (Type 60G) LF 111 315.00 34,965.00 330.00 36,630.00

201 839709 Concrete Barrier (Type 60GE) LF 240 280.00 67,200.00 310.00 74,400.00

202 839752 Remove Guardrail LF 1,434 15.00 21,510.00 8.00 11,472.00

203 839704(P) Concrete Barrier (Type 60D) LF 1,352 70.00 94,640.00 145.00 196,040.00

204 839719 Concrete Barrier (Type 732SW Modififed) LF 854 215.00 183,610.00 210.00 179,340.00

205 840501 Thermoplastic Traffic Stripe LF 77,794 0.50 38,897.00 0.83 64,569.02

206 846007 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 36,278 0.70 25,394.60 0.77 27,934.06

207 846009 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 17,035 1.00 17,035.00 1.10 18,738.50

208 846008 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 8-4) LF 3,241 0.50 1,620.50 0.55 1,782.55

209 846010 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 12-3) LF 2,375 1.00 2,375.00 1.10 2,612.50

210 840516 Thermoplastic Pavement Marking (Enhanced Wet Night Visibility) SQFT 5,133 4.00 20,532.00 4.40 22,585.20

211 840617 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 6-1) LF 1,085 0.50 542.50 0.55 596.75

212 840623 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility)
 (Broken 36-12) LF 46,265 0.50 23,132.50 0.55 25,445.75

213 840621 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 17-7) LF 4,984 0.50 2,492.00 0.55 2,741.20

214 840651 Painted Stall Lines and Pavement Markings SQFT 1,146 6.00 6,876.00 6.60 7,563.60

Coffman Specialties, Inc. USS Cal Builders
Stanton, CA 90680San Diego, CA 92126
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

215 150710 Remove Traffic Stripe LF 84,465 0.50 42,232.50 0.55 46,455.75

216 150713 Remove Pavement Marking SQFT 745 3.00 2,235.00 3.30 2,458.50

217 870009 Maintain Existing Traffic Management System Elements During Construction LS 1 5,000.00 5,000.00 8,000.00 8,000.00

218 870136 Electrical Service for Irrigation LS 1 13,000.00 13,000.00 14,000.00 14,000.00

219 871812 Interconnection Conduit and Cable LS 1 53,000.00 53,000.00 45,000.00 45,000.00

220 872130 (P) Modifying Existing Electrical System LS 1 1,900,000.00 1,900,000.00 2,282,000.00 2,282,000.00

221 995100 Water Meter Charges LS 1 15,000.00 15,000.00 18,000.00 18,000.00

222 999990 Mobilization LS 1 2,220,313.25 2,220,313.25 2,120,000.00 2,120,000.00
BASE BID SCHEDULE TOTAL 
ITEMS 1 - 222 36,180,839.68 36,190,266.11

ALTERNATE BID SCHEDULE A; WATERLINE EXTENSION FOR (CDA/JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

223 000003 Preconstruction Video and Pipeline Work Close-out LS 1 5,000.00 5,000.00 5,000.00 5,000.00

224 000003 Trench and Excavation Sheeting, Shoring and Bracing LS 1 50,000.00 50,000.00 50,000.00 50,000.00

225 000003 Furnish and Install 30" Class 200 CML/CMC Welded Steel Pipe LF 739 485.00 358,415.00 425.00 314,075.00

226 000003 Furnish and Install 48" Steel Casing (.750" Thick) with Dielectric Coating LF 282 700.00 197,400.00 850.00 239,700.00

227 000003 Furnish and Install 24" Manway EA 2 13,375.00 26,750.00 15,000.00 30,000.00

228 000003 Furnish and Install 4" Air Valve EA 2 13,375.00 26,750.00 7,000.00 14,000.00

229 000003 Furnish and Install Cathodic Protection Test Station EA 2 4,000.00 8,000.00 20,000.00 40,000.00

230 000003 Furnish and Install 6" Blow-off EA 2 12,000.00 24,000.00 6,200.00 12,400.00

231 000003 Connection to Existing 30" Waterline (Station 11+60 to 11+68) LS 1 18,000.00 18,000.00 6,000.00 6,000.00

232 000003 Connection to Existing 30" Waterline (Station 27+24 to 27+34) LS 1 18,000.00 18,000.00 6,000.00 6,000.00

233 000003 Connection to Existing 30" Waterline (Station 14+86 to 15+04) LS 1 18,000.00 18,000.00 6,000.00 6,000.00

234 000003 Connection to Existing 30" Waterline (Station 23+29 to 23+53) LS 1 18,000.00 18,000.00 9,000.00 9,000.00

235 000003 Support of Existing Utilities LS 1 10,000.00 10,000.00 5,000.00 5,000.00

236 000003 Pressure Testing and Disinfection LS 1 2,500.00 2,500.00 10,000.00 10,000.00

237 000003 Abandon Waterline and Appurtenances LS 1 50,000.00 50,000.00 10,000.00 10,000.00

238 000003 Prepare Cut Sheets LS 1 25,000.00 25,000.00 5,000.00 5,000.00

238A 000003 Install District Supplied 30" Isolation Valve LS 1 18,400.00 18,400.00 5,000.00 5,000.00
ALTERNATE BID SCHEDULE A, TOTAL 
ITEMS 223 - 238A 874,215.00 767,175.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE B; LANDSCAPE (JURUPA VALLEY)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

239 200114(F) Rock Blanket SQFT 43,391 10.00 433,910.00 18.00 781,038.00

240 200123 Cultivation SQYD 13,133 0.34 4,465.22 0.37 4,859.21

241 202004 Iron Sulfate LB 3,442 1.30 4,474.60 1.45 4,990.90

242 202006 Soil Amendment CY 148 18.00 2,664.00 20.00 2,960.00

243 202039 Slow-Release Fertilizer LB 6,534 2.00 13,068.00 2.20 14,374.80

244 204011 Plant (Group K) EA 67 350.00 23,450.00 400.00 26,800.00

245 204035 Plant (Group A) EA 3,200 17.60 56,320.00 20.00 64,000.00

246 204036 Plant (Group B) EA 2,554 28.50 72,789.00 31.00 79,174.00

247 204038 Plant (Group U) EA 60 100.00 6,000.00 108.00 6,480.00

248 204099 Plant Establishment Work LS 1 20,500.00 20,500.00 23,000.00 23,000.00

249 205035 Wood Mulch CY 1,095 32.10 35,149.50 35.00 38,325.00

250 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 32,500.00 32,500.00 36,000.00 36,000.00

251 206562(P) 1" Remote Control Valve EA 8 330.00 2,640.00 400.00 3,200.00

252 206564(P) 1 1/2" Remote Control Valve EA 5 440.00 2,200.00 500.00 2,500.00

253 206565(P) 2" Remote Control Valve EA 21 470.00 9,870.00 500.00 10,500.00

254 208445(P) Tree Well Sprinkler Assembly EA 95 27.20 2,584.00 30.00 2,850.00

255 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 34 52.70 1,791.80 60.00 2,040.00

256 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 110 57.80 6,358.00 64.00 7,040.00

257 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 3,457 3.65 12,618.05 4.00 13,828.00

258 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 2,639 3.85 10,160.15 4.25 11,215.75

259 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,491 4.10 10,213.10 4.50 11,209.50

260 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,632 4.25 11,186.00 4.70 12,370.40

261 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,230 7.10 15,833.00 8.00 17,840.00

262 208670(P) Check Valve EA 24 130.00 3,120.00 143.00 3,432.00

263 208683(P) Ball Valve EA 10 730.00 7,300.00 800.00 8,000.00

264 208690(P-F) PVC Pipe Conduit (Sleeve) LF 285 26.10 7,438.50 30.00 8,550.00

265 210430 Hydroseed SQFT 93,400 0.09 8,406.00 0.10 9,340.00

266 730020 Minor Concrete (Curb) CY 17 900.00 15,300.00 350.00 5,950.00

267 414241 Isolation Joint Seal (Silicone) LF 560 10.00 5,600.00 6.70 3,752.00
ALTERNATE BID SCHEDULE B, TOTAL 
ITEMS 239 - 267 837,908.92 1,215,619.56

Stanton, CA 90680
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE C; WATERLINE ON OVERCROSSING (JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

268 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 350.00 53,900.00 445.00 68,530.00

269 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Non-Potable Water Line) (JCSD) LF 912 300.00 273,600.00 350.00 319,200.00

270 000003 Seismic Expansion Assembly EA 4 25,000.00 100,000.00 5,000.00 20,000.00

271 000003 2" Combination Air Release and Air/Vacuum Valve EA 2 10,000.00 20,000.00 6,000.00 12,000.00
ALTERNATE BID SCHEDULE C, TOTAL 
ITEMS 268 - 271 447,500.00 419,730.00

ALTERNATE BID SCHEDULE D; WATERLINE ON OVERCROSSING (CDA)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

272 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 77 350.00 26,950.00 445.00 34,265.00

273 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Water Line) LF 456 300.00 136,800.00 350.00 159,600.00

274 000003 Seismic Expansion Assembly EA 2 25,000.00 50,000.00 5,000.00 10,000.00

275 000003 2" Combination Air Release and Air/Vacuum Valve EA 1 10,000.00 10,000.00 6,000.00 6,000.00
ALTERNATE BID SCHEDULE D, TOTAL 
ITEMS 272 - 275 223,750.00 209,865.00

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

276 200114(F) Rock Blanket SQFT 45,060 10.00 450,600.00 16.00 720,960.00

277 200123 Cultivation SQYD 13,430 0.34 4,566.20 0.40 5,372.00

278 202004 Iron Sulfate LB 3,415 1.30 4,439.50 1.43 4,883.45

279 202006 Soil Amendment CY 138 18.00 2,484.00 20.00 2,760.00

280 202039 Slow-Release Fertilizer LB 6,140 2.00 12,280.00 2.20 13,508.00

281 204011 Plant (Group K) EA 56 330.00 18,480.00 363.00 20,328.00

282 204035 Plant (Group A) EA 2,905 11.80 34,279.00 13.00 37,765.00

283 204036 Plant (Group B) EA 2,462 30.00 73,860.00 33.00 81,246.00

284 204038 Plant (Group U) EA 57 120.00 6,840.00 132.00 7,524.00

285 204099 Plant Establishment Work LS 1 13,300.00 13,300.00 15,000.00 15,000.00

286 205035 Wood Mulch CY 1,240 32.10 39,804.00 35.00 43,400.00

287 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 35,100.00 35,100.00 40,000.00 40,000.00

288 206564(P) 1 1/2" Remote Control Valve EA 36 440.00 15,840.00 500.00 18,000.00

289 206565(P) 2" Remote Control Valve EA 1 470.00 470.00 500.00 500.00

290 208445(P) Tree Well Sprinkler Assembly EA 112 27.20 3,046.40 30.00 3,360.00

USS Cal Builders
Stanton, CA 90680

3
Coffman Specialties, Inc. USS Cal Builders

Stanton, CA 90680

San Diego, CA 92126 Stanton, CA 90680

2 3
Coffman Specialties, Inc. USS Cal Builders

2

San Diego, CA 92126

2

San Diego, CA 92126

3
Coffman Specialties, Inc.

Limonite Ave at I-15 Interchange Project: Summary Web
Updated: 5/2/18 Page 21 of 55



Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE) (CONTINUED)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

291 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 66 50.70 3,346.20 60.00 3,960.00

292 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 172 57.80 9,941.60 64.00 11,008.00

293 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 2,500 3.65 9,125.00 4.00 10,000.00

294 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 5,270 3.85 20,289.50 4.25 22,397.50

295 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 4,010 4.10 16,441.00 4.50 18,045.00

296 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,840 4.25 7,820.00 4.70 8,648.00

297 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,130 7.10 15,123.00 8.00 17,040.00

298 208670(P) Check Valve EA 61 75.20 4,587.20 83.00 5,063.00

299 208683(P) Ball Valve EA 9 350.00 3,150.00 400.00 3,600.00

300 208690(P-F) PVC Pipe Conduit (Sleeve) LF 260 38.00 9,880.00 42.00 10,920.00

301 210430 Hydroseed SQFT 96,600 0.09 8,694.00 0.10 9,660.00
ALTERNATE BID SCHEDULE E, TOTAL 
ITEMS 276 - 301 823,786.60 1,134,947.95

PROJECT TOTAL 
ITEMS 1 - 301 39,388,000.20 39,937,603.62

Stanton, CA 90680
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 066105 Resident Engineers Office LS 1 80,000.00 80,000.00 80,000.00 80,000.00

2 019902 Course of Construction Insurance LS 1 100,000.00 100,000.00 100,000.00 100,000.00

3 070030 Lead Compliance Plan LS 1 5,000.00 5,000.00 5,300.00 5,300.00

4 080050 Progress Schedule (Critical Path Method) LS 1 12,000.00 12,000.00 12,000.00 12,000.00

5 100100 Develop Water Supply LS 1 80,000.00 80,000.00 80,000.00 80,000.00

6 120090 Construction Area Signs LS 1 75,000.00 75,000.00 59,000.00 59,000.00

7 120100 Traffic Control System LS 1 575,000.00 575,000.00 377,000.00 377,000.00

8 120120 Type III Barricade EA 79 100.00 7,900.00 87.00 6,873.00

9 120149 Temporary Pavement Marking (Paint) SQFT 2,310 3.50 8,085.00 4.00 9,240.00

10 120151 Temporary Traffic Stripe (Tape) LF 1,497 4.00 5,988.00 6.00 8,982.00

11 120159 Temporary Traffic Stripe (Paint) LF 126,600 0.40 50,640.00 0.41 51,906.00

12 120165 Channelizer (Surface Mounted) EA 1,210 25.00 30,250.00 40.00 48,400.00

13 120199 Traffic Plastic Drum EA 61 125.00 7,625.00 56.00 3,416.00

14 120300 Temporary Pavement Marker EA 1,419 3.00 4,257.00 5.00 7,095.00

15 124000 Temporary Pedestrian Access Route LS 1 10,000.00 10,000.00 10,000.00 10,000.00

16 128652 Portable Changeable Message Sign LS 1 75,000.00 75,000.00 2,500.00 2,500.00

17 129000 Temporary Railing (Type K) LF 25,200 15.00 378,000.00 12.00 302,400.00

18 129100 Temporary Crash Cushion Module EA 182 250.00 45,500.00 234.00 42,588.00

19 129100 Temporary Crash Cushion (ABSORB 350) EA 9 5,000.00 45,000.00 4,200.00 37,800.00

20 130100 Job Site Management LS 1 75,000.00 75,000.00 145,000.00 145,000.00

21 130300 Prepare Storm Water Pollution Prevention Plan LS 1 5,000.00 5,000.00 1,750.00 1,750.00

22 130330 Storm Water Annual Report EA 2 600.00 1,200.00 600.00 1,200.00

23 130505 Move-In/Move-Out (Temporary Erosion Control) EA 5 500.00 2,500.00 500.00 2,500.00

24 130520 Temporary Hydraulic Mulch SQYD 192,133 0.35 67,246.55 0.23 44,190.59

25 130610 Temporary Check Dam LF 2,647 7.00 18,529.00 6.50 17,205.50

26 130620 Temporary Drainage Inlet Protection EA 50 250.00 12,500.00 350.00 17,500.00

27 130640 Temporary Fiber Roll LF 45,482 5.00 227,410.00 2.75 125,075.50

28 130710 Temporary Construction Entrance EA 20 5,000.00 100,000.00 10,500.00 210,000.00

29 130730 Street Sweeping LS 1 125,000.00 125,000.00 105,000.00 105,000.00

30 130900 Temporary Concrete Washout LS 1 75,000.00 75,000.00 18,000.00 18,000.00

31 000003 Remove Yellow Traffic Stripe (Hazardous Waste) LF 29,800 1.20 35,760.00 0.70 20,860.00

32 141120 Treated Wood Waste LB 24,717 0.50 12,358.50 0.50 12,358.50

33 148005 Noise Monitoring LS 1 5,500.00 5,500.00 175,000.00 175,000.00

4 5
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

34 160110 Temporary High-Visibility Fence LF 9,707 6.00 58,242.00 7.00 67,949.00

35 170103 Clearing and Grubbing LS 1 250,000.00 250,000.00 78,000.00 78,000.00

36 190101(F) Roadway Excavation CY 191,590 15.00 2,873,850.00 7.00 1,341,130.00

37 192003(F) Structure Excavation (Bridge) CY 2,250 150.00 337,500.00 165.00 371,250.00

38 192037(F) Structure Excavation (Retaining Wall) CY 4,770 25.00 119,250.00 34.00 162,180.00

39 193003(F) Structure Backfill (Bridge) CY 1,452 150.00 217,800.00 52.00 75,504.00

40 193013(F) Structure Backfill (Retaining Wall) CY 1,570 175.00 274,750.00 83.00 130,310.00

41 198050(F) Embankment CY 11,000 1.00 11,000.00 11.00 121,000.00

42 200114(F) Rock Blanket SQFT 19,330 6.00 115,980.00 9.25 178,802.50

43 200123 Cultivation SQYD 150 2.70 405.00 2.75 412.50

43A 200123 Cultivation (Eastvale Gateway) SQYD 670 0.45 301.50 0.46 308.20

43B 200123 Cultivation (Vernola Market Place) SQYD 2,108 0.45 948.60 0.46 969.68

44 202004 Iron Sulfate LB 70 1.30 91.00 1.31 91.70

45 202006 Soil Amendment CY 3 55.00 165.00 57.50 172.50

46 202039 Slow-Release Fertilizer LB 150 2.00 300.00 2.00 300.00

47 204011 Plant (Group K) EA 17 350.00 5,950.00 355.00 6,035.00

48 204036 Plant (Group B) EA 71 28.00 1,988.00 29.00 2,059.00

48A 000003 24" Box Tree EA 5 350.00 1,750.00 355.00 1,775.00

48B 000003 36" Box Tree EA 15 550.00 8,250.00 594.00 8,910.00

48C 000003 Queen Palm (20' Tall) EA 5 1,350.00 6,750.00 1,329.00 6,645.00

48D 000003 5 Gallon Shrub EA 263 15.00 3,945.00 15.50 4,076.50

48E 000003 1 Gallon Shrub EA 136 10.00 1,360.00 11.00 1,496.00

48F 000003 Groundcover Flat SY 2,108 2.00 4,216.00 2.00 4,216.00

49 204099 Plant Establishment Work LS 1 25,000.00 25,000.00 50,000.00 50,000.00

50 205035 Wood Mulch CY 81 60.00 4,860.00 60.00 4,860.00

50A 000003 Mulch (Eastvale Gateway) CY 57 60.00 3,420.00 60.00 3,420.00

50B 000003 Mulch (Vernola Market Place) CY 178 60.00 10,680.00 60.00 10,680.00

50C 206400 Check and Test Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 2,000.00 2,000.00 2,200.00 2,200.00

50D 206402 Operate Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 15,000.00 15,000.00 16,250.00 16,250.00

50E 000003 Irrigation System & Modification (Eastvale Gateway) LS 1 3,500.00 3,500.00 3,650.00 3,650.00

50F 000003 Irrigation System & Modification (Vernola Market Place) LS 1 11,500.00 11,500.00 11,500.00 11,500.00

51 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 35,000.00 35,000.00 44,350.00 44,350.00

52 206562(P) 1" Remote Control Valve EA 14 325.00 4,550.00 333.00 4,662.00
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53 206564(P) 1 1/2" Remote Control Valve EA 6 450.00 2,700.00 443.00 2,658.00

54 206565(P) 2" Remote Control Valve EA 3 475.00 1,425.00 475.00 1,425.00

55 206760(P) 16-18 Station Irrigation Controller (Pedestal Mounted) EA 1 6,000.00 6,000.00 6,000.00 6,000.00

56 000003(P) 48 Station Irrigation Controller (Pedestal Mounted) EA 2 15,000.00 30,000.00 15,000.00 30,000.00

56A 206950 Recycled Water Identification and Warning Signs EA 6 275.00 1,650.00 275.00 1,650.00

57 208301(P) Irrigation Controller Enclosure Cabinet EA 3 3,500.00 10,500.00 3,400.00 10,200.00

58 208426(P) 2" Backflow Preventer Assembly EA 3 5,000.00 15,000.00 5,650.00 16,950.00

59 208440(P) Backflow Preventer Enclosure EA 3 3,750.00 11,250.00 2,700.00 8,100.00

60 208442(P) Flow Sensor EA 3 1,200.00 3,600.00 1,125.00 3,375.00

61 208445(P) Tree Well Sprinkler Assembly EA 105 25.00 2,625.00 27.50 2,887.50

62 208575(P) 2" Gate Valuve EA 1 500.00 500.00 525.00 525.00

63 208588(P) 3" Gate Valve EA 12 1,100.00 13,200.00 1,125.00 13,500.00

64 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 565 3.65 2,062.25 3.75 2,118.75

65 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 745 3.85 2,868.25 3.90 2,905.50

66 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 707 4.10 2,898.70 4.25 3,004.75

67 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,770 4.25 7,522.50 4.25 7,522.50

68 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,415 7.00 16,905.00 7.15 17,267.25

69 208683(P) Ball Valve EA 5 350.00 1,750.00 350.00 1,750.00

70 208762(P) 12" Corrugated Steel Pipe Conduit (.064" Thick) LF 746 1.00 746.00 65.00 48,490.00

71 210350 Fiber Rolls LF 55,500 3.35 185,925.00 3.40 188,700.00

72 210430 Hydroseed SQFT 1,263,000 0.08 101,040.00 0.08 101,040.00

73 210610 Compost CY 6,306 15.00 94,590.00 18.25 115,084.50

74 210630 Incorporate Materials SQFT 1,263,000 0.04 50,520.00 0.04 50,520.00

75 211111 Permanent Erosion Control Establishment Work LS 1 15,000.00 15,000.00 23,700.00 23,700.00

76 250201(F) Class 2 Aggregate Subbase CY 19,330 30.00 579,900.00 25.50 492,915.00

77 260203(F) Class 2 Aggregate Base CY 16,230 30.00 486,900.00 38.00 616,740.00

78 280000(F) Lean Concrete Base CY 11,750 155.00 1,821,250.00 187.00 2,197,250.00

79 360200 Base Bond Breaker SQYD 73,000 1.50 109,500.00 1.00 73,000.00

80 377501 Slurry Seal TON 155 400.00 62,000.00 200.00 31,000.00

81 390100 Prime Coat TON 167 1,400.00 233,800.00 1,500.00 250,500.00

82 390132 Hot Mix Asphalt (Type A) TON 28,317 72.00 2,038,824.00 75.00 2,123,775.00

83 390137 Rubberized Hot Mix Asphalt (Gap-Graded) TON 3,265 80.00 261,200.00 85.00 277,525.00

84 397005 Tack Coat TON 206 600.00 123,600.00 620.00 127,720.00
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85 398200 Cold Plane Asphalt Concrete Pavement SQYD 526 15.00 7,890.00 5.00 2,630.00

86 401050(F) Jointed Plain Concrete Pavement CY 25,020 185.00 4,628,700.00 210.00 5,254,200.00

87 414202 Joint Seal (Preformed Compression) LF 96,345 3.00 289,035.00 3.20 308,304.00

88 414241 Isolation Joint Seal (Silicone) LF 12,220 7.00 85,540.00 2.75 33,605.00

89 420201 Grind Existing Concrete Pavement SQYD 29,616 5.00 148,080.00 2.15 63,674.40

90 490601 16" Cast-In-Drilled-Hole Concrete Piling LF 610 80.00 48,800.00 360.00 219,600.00

91 490603 24" Cast-In-Drilled-Hole Concrete Piling LF 5,746 75.00 430,950.00 103.00 591,838.00

92 498050 54" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 30 800.00 24,000.00 825.00 24,750.00

93 498052 60" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 100 850.00 85,000.00 890.00 89,000.00

94 500001(P) Prestressing Cast-In-Place Concrete LS 1 450,000.00 450,000.00 460,000.00 460,000.00

95 510051(F) Structural Concrete, Bridge Footing CY 820 400.00 328,000.00 375.00 307,500.00

96 510053(F) Structural Concrete, Bridge  CY 4,040 850.00 3,434,000.00 962.00 3,886,480.00

97 510054(F) Structural Concrete, Bridge (Polymer Fiber) CY 1,678 850.00 1,426,300.00 750.00 1,258,500.00

98 510060(F) Structural Concrete, Retaining Wall CY 1,370 475.00 650,750.00 485.00 664,450.00

99 510061(F) Structural Concrete, Sound Wall CY 82 1,200.00 98,400.00 1,150.00 94,300.00

100 510086(F) Structural Concrete, Approach Slab (Type N) CY 450 530.00 238,500.00 860.00 387,000.00

101 510090(F) Structural Concrete, Box Culvert CY 500 900.00 450,000.00 635.00 317,500.00

102 510092(F) Structural Concrete, Headwall CY 8 2,250.00 18,000.00 1,880.00 15,040.00

103 510094(F) Structural Concrete, Drainage Inlet CY 63 2,200.00 138,600.00 1,770.00 111,510.00

104 510502(F) Minor Concrete (Minor Structure) CY 112 1,500.00 168,000.00 2,000.00 224,000.00

105 510526 Minor Concrete (Backfill) CY 50 350.00 17,500.00 138.00 6,900.00

106 511055(F) Concrete Surface Texture SQFT 6,140 15.00 92,100.00 13.50 82,890.00

107 519092(P) Joint Seal (MR 2 1/2") LF 278 375.00 104,250.00 175.00 48,650.00

108 520102(P-F) Bar Reinforcing Steel (Bridge) LB 1,566,099 0.85 1,331,184.15 0.90 1,409,489.10

109 520103(P-F) Bar Reinforcing Steel (Retaining Wall) LB 135,000 0.85 114,750.00 1.65 222,750.00

110 520107 Bar Reinforcing Steel (Box Culvert) LB 82,000 1.00 82,000.00 0.90 73,800.00

111 520120(P-F) Headed Bar Reinforcement EA 16 800.00 12,800.00 53.00 848.00

112 560218(F) Furnish Sign Structure (Truss) LB 86,500 3.75 324,375.00 3.90 337,350.00

113 560219(F) Install Sign Structure (Truss) LB 86,500 0.25 21,625.00 0.27 23,355.00

114 560244 Furnish Laminated Panel Sign (1"-Type A) SQFT 829 25.00 20,725.00 26.00 21,554.00

115 568046 Remove Sign Structure EA 4 1,500.00 6,000.00 1,550.00 6,200.00

116 582001(P-F) Sound Wall (Masonry Block) SQFT 10,052 20.00 201,040.00 22.00 221,144.00

117 600017 Remove Retaining Wall LF 90 30.00 2,700.00 33.00 2,970.00
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118 600097 Bridge Removal LS 1 375,000.00 375,000.00 375,000.00 375,000.00

119 610403 18" Temporary Culvert LF 565 135.00 76,275.00 44.00 24,860.00

120 610404 24" Temporary Culvert LF 125 120.00 15,000.00 67.00 8,375.00

121 641107(P) 18" Plastic Pipe LF 118 110.00 12,980.00 75.00 8,850.00

122 641113(P) 24" Plastic Pipe LF 308 90.00 27,720.00 67.00 20,636.00

123 641131(P) 48" Plastic Pipe LF 866 160.00 138,560.00 146.00 126,436.00

124 650014(P) 18" Reinforced Concrete Pipe LF 1,938 85.00 164,730.00 70.00 135,660.00

125 650018(P) 24" Reinforced Concrete Pipe LF 1,229 335.00 411,715.00 158.00 194,182.00

126 650022(P) 30" Reinforced Concrete Pipe LF 93.6 135.00 12,636.00 136.00 12,729.60

127 650026(P) 36" Reinforced Concrete Pipe LF 56 270.00 15,120.00 250.00 14,000.00

128 665024(P) 24" Corrugated Steel Pipe (.109" Thick) LF 103.2 110.00 11,352.00 79.00 8,152.80

129 665048(P) 48" Corrugated Steel Pipe (.138" Thick) LF 1,009.2 220.00 222,024.00 172.00 173,582.40

130 665111(P) 12" Bituminous Coated Corrugated Steel Pipe (0.64" Thick) LF 746 1.00 746.00 46.00 34,316.00

131 667017(P) 29"x18" Corrugated Steel Pipe Arch (.109" Thick) LF 42 180.00 7,560.00 212.00 8,904.00

132 667024(P) 42"x29" Corrugated Steel Pipe Arch (.109" Thick) LF 96 195.00 18,720.00 110.00 10,560.00

133 690117(P) 18" Corrugated Steel Pipe Downdrain (.079" Thick) LF 436 80.00 34,880.00 79.00 34,444.00

134 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 270.00 41,580.00 229.00 35,266.00

135 705011 18" Steel Flared End Section EA 5 550.00 2,750.00 424.00 2,120.00

136 705015 24" Steel Flared End Section EA 6 625.00 3,750.00 493.00 2,958.00

137 705408 29"x18" Steel Flared End  Pipe Arch Section EA 1 625.00 625.00 813.00 813.00

138 705206 24" Concrete Flared End Section EA 12 1,000.00 12,000.00 1,120.00 13,440.00

139 710114 Abandon Pipeline EA 3 12,000.00 36,000.00 5,200.00 15,600.00

140 710150 Remove Inlet EA 20 1,200.00 24,000.00 750.00 15,000.00

141 710136 Remove Pipe LF 1,765 65.00 114,725.00 24.00 42,360.00

142 710167 Remove Flared End Section EA 5 550.00 2,750.00 402.00 2,010.00

143 710260 Remove Concrete (Channel) CY 20 500.00 10,000.00 586.00 11,720.00

144 721017(F) Rock Slope Protection (Facing, Method B) CY 35.9 250.00 8,975.00 250.00 8,975.00

145 721019(F) Rock Slope Protection (No. 3, Method B) CY 10.3 210.00 2,163.00 716.00 7,374.80

146 721028(F) Rock Slope Protection (No. 2, Method B) CY 15.7 150.00 2,355.00 310.00 4,867.00

147 720000(F) Rock Slope Protection (No. 2, Method A) CY 1.9 280.00 532.00 600.00 1,140.00

148 721810 Slope Paving (Concrete) CY 50 700.00 35,000.00 1,010.00 50,500.00

149 729011(P) Rock Slope Protection Fabric (Class 8) SQYD 168 1.50 252.00 7.00 1,176.00

150 730020 Minor Concrete (Curb) CY 224 725.00 162,400.00 858.00 192,192.00
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151 730045 Minor Concrete (Gutter) CY 48 550.00 26,400.00 606.00 29,088.00

152 730070 Detectable Warning Surface SQFT 293 50.00 14,650.00 35.00 10,255.00

153 731504 Minor Concrete (Curb and Gutter) CY 252 350.00 88,200.00 675.00 170,100.00

154 017302 Minor Concrete (Cross Gutter) CY 30 350.00 10,500.00 510.00 15,300.00

155 017312 Minor Concrete (Commercial Driveway) CY 86 275.00 23,650.00 528.00 45,408.00

156 731519 Minor Concrete (Stamped Concrete) SQFT 20,183 8.00 161,464.00 11.00 222,013.00

157 731521 Minor Concrete (Sidewalk) CY 302 385.00 116,270.00 650.00 196,300.00

158 731623 Minor Concrete (Curb Ramp) CY 24 800.00 19,200.00 757.00 18,168.00

159 731710 Remove Concrete Curb LF 377 3.00 1,131.00 5.00 1,885.00

160 731780 Remove Concrete Sidewalk SQYD 810 2.00 1,620.00 17.00 13,770.00

161 731840 Remove Concrete (Curb and Gutter) LF 2,151 6.00 12,906.00 7.00 15,057.00

162 066151 Remove Concrete [Cross Gutter] SQYD 29 35.00 1,015.00 33.00 957.00

163 066151 Remove Concrete [Curb Ramp] SQYD 76 20.00 1,520.00 23.00 1,748.00

164 066151 Remove Concrete [Island] SQYD 742 35.00 25,970.00 13.00 9,646.00

165 066151 Remove Concrete [Driveway] SQFT 2,801 3.00 8,403.00 4.00 11,204.00

166 750001 Miscellaneous Iron and Steel LB 18,614 3.00 55,842.00 3.00 55,842.00

167 750501(P-F) Miscellaneous Metal (Bridge) LB 1,732 12.00 20,784.00 6.00 10,392.00

168 000003 Metal Script Lettering (Railing Mounted) LS 1 250,000.00 250,000.00 285,000.00 285,000.00

169 770010(P) Signal and Lighting (City) LS 1 160,000.00 160,000.00 171,000.00 171,000.00

170 770090(P) Lighting (City Street) LS 1 215,000.00 215,000.00 267,000.00 267,000.00

171 780433 Paint Curb (2-Coat) SQFT 152 3.00 456.00 3.00 456.00

172 780500 Parking Bumper (Precast Concrete) EA 6 100.00 600.00 66.00 396.00

173 000003 Reconstruct Monument Sign EA 1 6,500.00 6,500.00 12,500.00 12,500.00

174 800360(P) Chain Link Fence (Type CL-6) LF 4,380 20.00 87,600.00 20.00 87,600.00

175 802580 12' Chain Link Gate (Type CL-6) EA 2 2,000.00 4,000.00 2,000.00 4,000.00

176 803020 Remove Fence LF 4,611 5.00 23,055.00 5.00 23,055.00

177 803060 Remove Gate EA 2 500.00 1,000.00 800.00 1,600.00

178 803170 Relocate Fence LF 170 35.00 5,950.00 16.00 2,720.00

179 810170 Delineator (Class 1) EA 145 35.00 5,075.00 37.00 5,365.00

180 810230(P) Pavement Marker (Retroreflective) EA 2,002 3.00 6,006.00 3.00 6,006.00

181 820250 Remove Roadside Sign EA 68 200.00 13,600.00 125.00 8,500.00

182 820300 Remove Roadside Sign (Strap and Saddle Bracket Method) EA 17 100.00 1,700.00 250.00 4,250.00

183 820610 Relocate Roadside Sign EA 10 300.00 3,000.00 442.00 4,420.00
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184 820750 Furnish Single Sheet Aluminum Sign (0.063"-Unframed) SQFT 664.2 12.00 7,970.40 15.00 9,963.00

185 820760 Furnish Single Sheet Aluminum Sign (0.080"-Unframed) SQFT 866.5 15.00 12,997.50 17.00 14,730.50

186 820780 Furnish Single Sheet Aluminum Sign (0.063"-Framed) SQFT 292 18.00 5,256.00 16.00 4,672.00

187 820840 Roadside Sign - One Post EA 117 300.00 35,100.00 365.00 42,705.00

188 820850 Roadside Sign - Two Post EA 9 900.00 8,100.00 900.00 8,100.00

189 820860 Install Sign (Strap and Saddle Bracket Method) EA 30 150.00 4,500.00 150.00 4,500.00

190 820880 Install Sign (Mast-Arm Hanger Method) EA 14 350.00 4,900.00 600.00 8,400.00

191 832005(P) Midwest Guardrail System LF 4,275 25.00 106,875.00 28.00 119,700.00

192 832070 Vegetation Control (Minor Concrete) SQYD 1,780 60.00 106,800.00 64.00 113,920.00

193 833031(P-F) Chain Link Railing (Type 6) LF 763 100.00 76,300.00 55.00 41,965.00

194 833088 Tubular Handrailing LF 66 100.00 6,600.00 180.00 11,880.00

195 839521(P-F) Cable Railing LF 1,352 15.00 20,280.00 19.00 25,688.00

196 839543(P) Transition Railing (Type WB-31) EA 3 3,500.00 10,500.00 3,200.00 9,600.00

197 839581 End Anchor Assembly (Type SFT) EA 7 1,000.00 7,000.00 650.00 4,550.00

198 839584 Alternative In-line Terminal System EA 6 4,500.00 27,000.00 3,000.00 18,000.00

199 839585 Alternative Flared Terminal System EA 3 3,500.00 10,500.00 2,600.00 7,800.00

200 839706 Concrete Barrier (Type 60G) LF 111 175.00 19,425.00 153.00 16,983.00

201 839709 Concrete Barrier (Type 60GE) LF 240 250.00 60,000.00 264.00 63,360.00

202 839752 Remove Guardrail LF 1,434 12.00 17,208.00 7.00 10,038.00

203 839704(P) Concrete Barrier (Type 60D) LF 1,352 35.00 47,320.00 58.00 78,416.00

204 839719 Concrete Barrier (Type 732SW Modififed) LF 854 300.00 256,200.00 275.00 234,850.00

205 840501 Thermoplastic Traffic Stripe LF 77,794 1.00 77,794.00 1.11 86,351.34

206 846007 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 36,278 1.65 59,858.70 1.70 61,672.60

207 846009 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 17,035 1.50 25,552.50 1.57 26,744.95

208 846008 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 8-4) LF 3,241 1.45 4,699.45 1.50 4,861.50

209 846010 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 12-3) LF 2,375 1.75 4,156.25 1.76 4,180.00

210 840516 Thermoplastic Pavement Marking (Enhanced Wet Night Visibility) SQFT 5,133 4.50 23,098.50 4.65 23,868.45

211 840617 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 6-1) LF 1,085 1.85 2,007.25 1.87 2,028.95

212 840623 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility)
 (Broken 36-12) LF 46,265 1.65 76,337.25 1.68 77,725.20

213 840621 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 17-7) LF 4,984 1.65 8,223.60 1.70 8,472.80

214 840651 Painted Stall Lines and Pavement Markings SQFT 1,146 2.00 2,292.00 6.00 6,876.00
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Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

215 150710 Remove Traffic Stripe LF 84,465 0.45 38,009.25 0.50 42,232.50

216 150713 Remove Pavement Marking SQFT 745 1.35 1,005.75 3.00 2,235.00

217 870009 Maintain Existing Traffic Management System Elements During Construction LS 1 2,500.00 2,500.00 15,000.00 15,000.00

218 870136 Electrical Service for Irrigation LS 1 25,000.00 25,000.00 13,500.00 13,500.00

219 871812 Interconnection Conduit and Cable LS 1 65,000.00 65,000.00 41,500.00 41,500.00

220 872130 (P) Modifying Existing Electrical System LS 1 2,000,000.00 2,000,000.00 2,100,000.00 2,100,000.00

221 995100 Water Meter Charges LS 1 5,000.00 5,000.00 75,000.00 75,000.00

222 999990 Mobilization LS 1 3,150,000.00 3,150,000.00 4,155,259.42 4,155,259.42
BASE BID SCHEDULE TOTAL 
ITEMS 1 - 222 38,344,705.40 39,383,414.73

ALTERNATE BID SCHEDULE A; WATERLINE EXTENSION FOR (CDA/JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

223 000003 Preconstruction Video and Pipeline Work Close-out LS 1 3,000.00 3,000.00 5,500.00 5,500.00

224 000003 Trench and Excavation Sheeting, Shoring and Bracing LS 1 1,500.00 1,500.00 34,300.00 34,300.00

225 000003 Furnish and Install 30" Class 200 CML/CMC Welded Steel Pipe LF 739 280.00 206,920.00 540.00 399,060.00

226 000003 Furnish and Install 48" Steel Casing (.750" Thick) with Dielectric Coating LF 282 465.00 131,130.00 975.00 274,950.00

227 000003 Furnish and Install 24" Manway EA 2 11,500.00 23,000.00 9,450.00 18,900.00

228 000003 Furnish and Install 4" Air Valve EA 2 10,000.00 20,000.00 16,500.00 33,000.00

229 000003 Furnish and Install Cathodic Protection Test Station EA 2 4,000.00 8,000.00 6,555.00 13,110.00

230 000003 Furnish and Install 6" Blow-off EA 2 6,000.00 12,000.00 10,500.00 21,000.00

231 000003 Connection to Existing 30" Waterline (Station 11+60 to 11+68) LS 1 8,000.00 8,000.00 34,000.00 34,000.00

232 000003 Connection to Existing 30" Waterline (Station 27+24 to 27+34) LS 1 8,000.00 8,000.00 34,000.00 34,000.00

233 000003 Connection to Existing 30" Waterline (Station 14+86 to 15+04) LS 1 8,000.00 8,000.00 25,000.00 25,000.00

234 000003 Connection to Existing 30" Waterline (Station 23+29 to 23+53) LS 1 8,000.00 8,000.00 25,000.00 25,000.00

235 000003 Support of Existing Utilities LS 1 1.00 1.00 6,700.00 6,700.00

236 000003 Pressure Testing and Disinfection LS 1 18,000.00 18,000.00 20,000.00 20,000.00

237 000003 Abandon Waterline and Appurtenances LS 1 35,000.00 35,000.00 2,550.00 2,550.00

238 000003 Prepare Cut Sheets LS 1 100.00 100.00 5,500.00 5,500.00

238A 000003 Install District Supplied 30" Isolation Valve LS 1 17,500.00 17,500.00 26,500.00 26,500.00
ALTERNATE BID SCHEDULE A, TOTAL 
ITEMS 223 - 238A 508,151.00 979,070.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE B; LANDSCAPE (JURUPA VALLEY)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

239 200114(F) Rock Blanket SQFT 43,391 10.00 433,910.00 9.25 401,366.75

240 200123 Cultivation SQYD 13,133 0.35 4,596.55 2.75 36,115.75

241 202004 Iron Sulfate LB 3,442 1.30 4,474.60 1.31 4,509.02

242 202006 Soil Amendment CY 148 18.00 2,664.00 57.50 8,510.00

243 202039 Slow-Release Fertilizer LB 6,534 2.00 13,068.00 2.00 13,068.00

244 204011 Plant (Group K) EA 67 350.00 23,450.00 355.00 23,785.00

245 204035 Plant (Group A) EA 3,200 17.00 54,400.00 18.00 57,600.00

246 204036 Plant (Group B) EA 2,554 28.00 71,512.00 29.00 74,066.00

247 204038 Plant (Group U) EA 60 100.00 6,000.00 99.00 5,940.00

248 204099 Plant Establishment Work LS 1 20,000.00 20,000.00 50,000.00 50,000.00

249 205035 Wood Mulch CY 1,095 30.00 32,850.00 60.00 65,700.00

250 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 30,000.00 30,000.00 44,350.00 44,350.00

251 206562(P) 1" Remote Control Valve EA 8 350.00 2,800.00 333.00 2,664.00

252 206564(P) 1 1/2" Remote Control Valve EA 5 450.00 2,250.00 443.00 2,215.00

253 206565(P) 2" Remote Control Valve EA 21 475.00 9,975.00 475.00 9,975.00

254 208445(P) Tree Well Sprinkler Assembly EA 95 25.00 2,375.00 27.50 2,612.50

255 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 34 50.00 1,700.00 53.00 1,802.00

256 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 110 55.00 6,050.00 58.00 6,380.00

257 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 3,457 3.65 12,618.05 3.75 12,963.75

258 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 2,639 3.85 10,160.15 3.90 10,292.10

259 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,491 4.10 10,213.10 4.25 10,586.75

260 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,632 4.25 11,186.00 4.25 11,186.00

261 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,230 7.00 15,610.00 7.15 15,944.50

262 208670(P) Check Valve EA 24 130.00 3,120.00 130.00 3,120.00

263 208683(P) Ball Valve EA 10 750.00 7,500.00 350.00 3,500.00

264 208690(P-F) PVC Pipe Conduit (Sleeve) LF 285 25.00 7,125.00 49.00 13,965.00

265 210430 Hydroseed SQFT 93,400 0.08 7,472.00 0.08 7,472.00

266 730020 Minor Concrete (Curb) CY 17 350.00 5,950.00 824.00 14,008.00

267 414241 Isolation Joint Seal (Silicone) LF 560 8.00 4,480.00 4.50 2,520.00
ALTERNATE BID SCHEDULE B, TOTAL 
ITEMS 239 - 267 817,509.45 916,217.12
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE C; WATERLINE ON OVERCROSSING (JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

268 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 250.00 38,500.00 264.00 40,656.00

269 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Non-Potable Water Line) (JCSD) LF 912 225.00 205,200.00 240.00 218,880.00

270 000003 Seismic Expansion Assembly EA 4 25,000.00 100,000.00 22,300.00 89,200.00

271 000003 2" Combination Air Release and Air/Vacuum Valve EA 2 5,000.00 10,000.00 4,150.00 8,300.00
ALTERNATE BID SCHEDULE C, TOTAL 
ITEMS 268 - 271 250.00 353,700.00 357,036.00

ALTERNATE BID SCHEDULE D; WATERLINE ON OVERCROSSING (CDA)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

272 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 77 250.00 19,250.00 251.00 19,327.00

273 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Water Line) LF 456 220.00 100,320.00 236.00 107,616.00

274 000003 Seismic Expansion Assembly EA 2 25,000.00 50,000.00 23,000.00 46,000.00

275 000003 2" Combination Air Release and Air/Vacuum Valve EA 1 5,000.00 5,000.00 4,000.00 4,000.00
ALTERNATE BID SCHEDULE D, TOTAL 
ITEMS 272 - 275 174,570.00 176,943.00

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

276 200114(F) Rock Blanket SQFT 45,060 14.00 630,840.00 9.25 416,805.00

277 200123 Cultivation SQYD 13,430 0.35 4,700.50 2.75 36,932.50

278 202004 Iron Sulfate LB 3,415 1.30 4,439.50 1.31 4,473.65

279 202006 Soil Amendment CY 138 18.00 2,484.00 57.50 7,935.00

280 202039 Slow-Release Fertilizer LB 6,140 2.00 12,280.00 2.00 12,280.00

281 204011 Plant (Group K) EA 56 330.00 18,480.00 355.00 19,880.00

282 204035 Plant (Group A) EA 2,905 12.00 34,860.00 12.00 34,860.00

283 204036 Plant (Group B) EA 2,462 30.00 73,860.00 29.00 71,398.00

284 204038 Plant (Group U) EA 57 120.00 6,840.00 121.00 6,897.00

285 204099 Plant Establishment Work LS 1 10,000.00 10,000.00 50,000.00 50,000.00

286 205035 Wood Mulch CY 1,240 32.00 39,680.00 60.00 74,400.00

287 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 35,000.00 35,000.00 44,300.00 44,300.00

288 206564(P) 1 1/2" Remote Control Valve EA 36 440.00 15,840.00 443.00 15,948.00

289 206565(P) 2" Remote Control Valve EA 1 475.00 475.00 475.00 475.00

290 208445(P) Tree Well Sprinkler Assembly EA 112 28.00 3,136.00 27.50 3,080.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE) (CONTINUED)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

291 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 66 50.00 3,300.00 51.00 3,366.00

292 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 172 55.00 9,460.00 58.00 9,976.00

293 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 2,500 3.65 9,125.00 3.75 9,375.00

294 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 5,270 3.85 20,289.50 3.90 20,553.00

295 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 4,010 4.10 16,441.00 4.25 17,042.50

296 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,840 4.25 7,820.00 4.25 7,820.00

297 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,130 7.00 14,910.00 7.15 15,229.50

298 208670(P) Check Valve EA 61 75.00 4,575.00 75.00 4,575.00

299 208683(P) Ball Valve EA 9 350.00 3,150.00 350.00 3,150.00

300 208690(P-F) PVC Pipe Conduit (Sleeve) LF 260 38.00 9,880.00 38.00 9,880.00

301 210430 Hydroseed SQFT 96,600 0.08 7,728.00 0.08 7,728.00
ALTERNATE BID SCHEDULE E, TOTAL 
ITEMS 276 - 301 999,593.50 908,359.15
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 066105 Resident Engineers Office LS 1 80,000.00 80,000.00 80,000.00 80,000.00

2 019902 Course of Construction Insurance LS 1 100,000.00 100,000.00 100,000.00 100,000.00

3 070030 Lead Compliance Plan LS 1 2,000.00 2,000.00 2,800.00 2,800.00

4 080050 Progress Schedule (Critical Path Method) LS 1 12,000.00 12,000.00 5,000.00 5,000.00

5 100100 Develop Water Supply LS 1 80,000.00 80,000.00 80,000.00 80,000.00

6 120090 Construction Area Signs LS 1 75,000.00 75,000.00 66,200.00 66,200.00

7 120100 Traffic Control System LS 1 178,000.31 178,000.31 372,000.00 372,000.00

8 120120 Type III Barricade EA 79 200.00 15,800.00 65.00 5,135.00

9 120149 Temporary Pavement Marking (Paint) SQFT 2,310 5.00 11,550.00 4.00 9,240.00

10 120151 Temporary Traffic Stripe (Tape) LF 1,497 7.00 10,479.00 6.00 8,982.00

11 120159 Temporary Traffic Stripe (Paint) LF 126,600 0.50 63,300.00 0.40 50,640.00

12 120165 Channelizer (Surface Mounted) EA 1,210 35.00 42,350.00 31.00 37,510.00

13 120199 Traffic Plastic Drum EA 61 60.00 3,660.00 48.00 2,928.00

14 120300 Temporary Pavement Marker EA 1,419 6.00 8,514.00 5.00 7,095.00

15 124000 Temporary Pedestrian Access Route LS 1 10,000.00 10,000.00 31,000.00 31,000.00

16 128652 Portable Changeable Message Sign LS 1 30,000.00 30,000.00 8,700.00 8,700.00

17 129000 Temporary Railing (Type K) LF 25,200 12.00 302,400.00 11.46 288,792.00

18 129100 Temporary Crash Cushion Module EA 182 215.00 39,130.00 62.50 11,375.00

19 129100 Temporary Crash Cushion (ABSORB 350) EA 9 8,500.00 76,500.00 3,250.00 29,250.00

20 130100 Job Site Management LS 1 50,000.00 50,000.00 65,000.00 65,000.00

21 130300 Prepare Storm Water Pollution Prevention Plan LS 1 5,000.00 5,000.00 5,000.00 5,000.00

22 130330 Storm Water Annual Report EA 2 600.00 1,200.00 2,000.00 4,000.00

23 130505 Move-In/Move-Out (Temporary Erosion Control) EA 5 900.00 4,500.00 500.00 2,500.00

24 130520 Temporary Hydraulic Mulch SQYD 192,133 0.38 73,010.54 0.20 38,426.60

25 130610 Temporary Check Dam LF 2,647 5.00 13,235.00 11.00 29,117.00

26 130620 Temporary Drainage Inlet Protection EA 50 500.00 25,000.00 312.00 15,600.00

27 130640 Temporary Fiber Roll LF 45,482 2.15 97,786.30 2.69 122,346.58

28 130710 Temporary Construction Entrance EA 20 4,000.00 80,000.00 2,400.00 48,000.00

29 130730 Street Sweeping LS 1 22,000.00 22,000.00 300,000.00 300,000.00

30 130900 Temporary Concrete Washout LS 1 36,000.00 36,000.00 48,925.00 48,925.00

31 000003 Remove Yellow Traffic Stripe (Hazardous Waste) LF 29,800 0.81 24,138.00 0.70 20,860.00

32 141120 Treated Wood Waste LB 24,717 3.00 74,151.00 0.40 9,886.80

33 148005 Noise Monitoring LS 1 4,000.00 4,000.00 5,000.00 5,000.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

34 160110 Temporary High-Visibility Fence LF 9,707 2.00 19,414.00 9.10 88,333.70

35 170103 Clearing and Grubbing LS 1 100,000.00 100,000.00 56,500.00 56,500.00

36 190101(F) Roadway Excavation CY 191,590 9.40 1,800,946.00 7.00 1,341,130.00

37 192003(F) Structure Excavation (Bridge) CY 2,250 144.00 324,000.00 68.00 153,000.00

38 192037(F) Structure Excavation (Retaining Wall) CY 4,770 34.00 162,180.00 20.00 95,400.00

39 193003(F) Structure Backfill (Bridge) CY 1,452 78.00 113,256.00 70.00 101,640.00

40 193013(F) Structure Backfill (Retaining Wall) CY 1,570 70.00 109,900.00 80.00 125,600.00

41 198050(F) Embankment CY 11,000 30.00 330,000.00 6.00 66,000.00

42 200114(F) Rock Blanket SQFT 19,330 9.50 183,635.00 19.00 367,270.00

43 200123 Cultivation SQYD 150 7.50 1,125.00 0.32 48.00

43A 200123 Cultivation (Eastvale Gateway) SQYD 670 5.75 3,852.50 0.47 314.90

43B 200123 Cultivation (Vernola Market Place) SQYD 2,108 5.40 11,383.20 0.47 990.76

44 202004 Iron Sulfate LB 70 0.70 49.00 1.32 92.40

45 202006 Soil Amendment CY 3 24.00 72.00 58.00 174.00

46 202039 Slow-Release Fertilizer LB 150 0.72 108.00 2.00 300.00

47 204011 Plant (Group K) EA 17 320.00 5,440.00 355.00 6,035.00

48 204036 Plant (Group B) EA 71 64.00 4,544.00 29.00 2,059.00

48A 000003 24" Box Tree EA 5 320.00 1,600.00 355.00 1,775.00

48B 000003 36" Box Tree EA 15 665.00 9,975.00 599.00 8,985.00

48C 000003 Queen Palm (20' Tall) EA 5 1,650.00 8,250.00 1,340.00 6,700.00

48D 000003 5 Gallon Shrub EA 263 20.00 5,260.00 15.50 4,076.50

48E 000003 1 Gallon Shrub EA 136 11.00 1,496.00 11.00 1,496.00

48F 000003 Groundcover Flat SY 2,108 4.50 9,486.00 2.00 4,216.00

49 204099 Plant Establishment Work LS 1 7,500.00 7,500.00 50,700.00 50,700.00

50 205035 Wood Mulch CY 81 38.00 3,078.00 60.00 4,860.00

50A 000003 Mulch (Eastvale Gateway) CY 57 38.00 2,166.00 60.00 3,420.00

50B 000003 Mulch (Vernola Market Place) CY 178 38.00 6,764.00 60.00 10,680.00

50C 206400 Check and Test Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 5,000.00 5,000.00 2,150.00 2,150.00

50D 206402 Operate Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 3,000.00 3,000.00 16,345.00 16,345.00

50E 000003 Irrigation System & Modification (Eastvale Gateway) LS 1 8,000.00 8,000.00 3,665.00 3,665.00

50F 000003 Irrigation System & Modification (Vernola Market Place) LS 1 36,000.00 36,000.00 11,500.00 11,500.00

51 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 32,000.00 32,000.00 44,670.00 44,670.00

52 206562(P) 1" Remote Control Valve EA 14 450.00 6,300.00 335.00 4,690.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

53 206564(P) 1 1/2" Remote Control Valve EA 6 450.00 2,700.00 447.00 2,682.00

54 206565(P) 2" Remote Control Valve EA 3 450.00 1,350.00 477.00 1,431.00

55 206760(P) 16-18 Station Irrigation Controller (Pedestal Mounted) EA 1 4,200.00 4,200.00 6,040.00 6,040.00

56 000003(P) 48 Station Irrigation Controller (Pedestal Mounted) EA 2 9,600.00 19,200.00 15,126.00 30,252.00

56A 206950 Recycled Water Identification and Warning Signs EA 6 240.00 1,440.00 275.00 1,650.00

57 208301(P) Irrigation Controller Enclosure Cabinet EA 3 5,500.00 16,500.00 3,420.00 10,260.00

58 208426(P) 2" Backflow Preventer Assembly EA 3 2,400.00 7,200.00 5,685.00 17,055.00

59 208440(P) Backflow Preventer Enclosure EA 3 2,000.00 6,000.00 2,730.00 8,190.00

60 208442(P) Flow Sensor EA 3 1,000.00 3,000.00 1,138.00 3,414.00

61 208445(P) Tree Well Sprinkler Assembly EA 105 74.00 7,770.00 27.60 2,898.00

62 208575(P) 2" Gate Valuve EA 1 320.00 320.00 518.00 518.00

63 208588(P) 3" Gate Valve EA 12 190.00 2,280.00 1,127.00 13,524.00

64 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 565 3.60 2,034.00 3.70 2,090.50

65 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 745 3.80 2,831.00 3.90 2,905.50

66 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 707 3.90 2,757.30 4.15 2,934.05

67 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,770 4.60 8,142.00 4.32 7,646.40

68 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,415 7.00 16,905.00 7.20 17,388.00

69 208683(P) Ball Valve EA 5 380.00 1,900.00 355.00 1,775.00

70 208762(P) 12" Corrugated Steel Pipe Conduit (.064" Thick) LF 746 4.00 2,984.00 65.50 48,863.00

71 210350 Fiber Rolls LF 55,500 2.00 111,000.00 3.40 188,700.00

72 210430 Hydroseed SQFT 1,263,000 0.10 126,300.00 0.08 101,040.00

73 210610 Compost CY 6,306 16.00 100,896.00 18.00 113,508.00

74 210630 Incorporate Materials SQFT 1,263,000 0.01 12,630.00 0.04 50,520.00

75 211111 Permanent Erosion Control Establishment Work LS 1 12,000.00 12,000.00 22,640.00 22,640.00

76 250201(F) Class 2 Aggregate Subbase CY 19,330 20.80 402,064.00 28.35 548,005.50

77 260203(F) Class 2 Aggregate Base CY 16,230 23.50 381,405.00 23.95 388,708.50

78 280000(F) Lean Concrete Base CY 11,750 168.00 1,974,000.00 105.00 1,233,750.00

79 360200 Base Bond Breaker SQYD 73,000 0.67 48,910.00 0.65 47,450.00

80 377501 Slurry Seal TON 155 535.00 82,925.00 410.00 63,550.00

81 390100 Prime Coat TON 167 745.00 124,415.00 1,410.00 235,470.00

82 390132 Hot Mix Asphalt (Type A) TON 28,317 75.00 2,123,775.00 72.00 2,038,824.00

83 390137 Rubberized Hot Mix Asphalt (Gap-Graded) TON 3,265 97.00 316,705.00 81.00 264,465.00

84 397005 Tack Coat TON 206 780.00 160,680.00 610.00 125,660.00
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85 398200 Cold Plane Asphalt Concrete Pavement SQYD 526 14.00 7,364.00 18.20 9,573.20

86 401050(F) Jointed Plain Concrete Pavement CY 25,020 230.00 5,754,600.00 230.00 5,754,600.00

87 414202 Joint Seal (Preformed Compression) LF 96,345 5.80 558,801.00 3.15 303,486.75

88 414241 Isolation Joint Seal (Silicone) LF 12,220 4.80 58,656.00 10.80 131,976.00

89 420201 Grind Existing Concrete Pavement SQYD 29,616 5.00 148,080.00 5.00 148,080.00

90 490601 16" Cast-In-Drilled-Hole Concrete Piling LF 610 100.00 61,000.00 116.00 70,760.00

91 490603 24" Cast-In-Drilled-Hole Concrete Piling LF 5,746 125.00 718,250.00 110.00 632,060.00

92 498050 54" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 30 885.00 26,550.00 850.00 25,500.00

93 498052 60" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 100 940.00 94,000.00 950.00 95,000.00

94 500001(P) Prestressing Cast-In-Place Concrete LS 1 500,000.00 500,000.00 585,000.00 585,000.00

95 510051(F) Structural Concrete, Bridge Footing CY 820 390.00 319,800.00 456.00 373,920.00

96 510053(F) Structural Concrete, Bridge  CY 4,040 870.00 3,514,800.00 1,225.00 4,949,000.00

97 510054(F) Structural Concrete, Bridge (Polymer Fiber) CY 1,678 860.00 1,443,080.00 800.00 1,342,400.00

98 510060(F) Structural Concrete, Retaining Wall CY 1,370 637.00 872,690.00 350.00 479,500.00

99 510061(F) Structural Concrete, Sound Wall CY 82 750.00 61,500.00 850.00 69,700.00

100 510086(F) Structural Concrete, Approach Slab (Type N) CY 450 780.00 351,000.00 750.00 337,500.00

101 510090(F) Structural Concrete, Box Culvert CY 500 1,200.00 600,000.00 1,065.00 532,500.00

102 510092(F) Structural Concrete, Headwall CY 8 3,000.00 24,000.00 2,330.00 18,640.00

103 510094(F) Structural Concrete, Drainage Inlet CY 63 2,500.00 157,500.00 2,450.00 154,350.00

104 510502(F) Minor Concrete (Minor Structure) CY 112 1,850.00 207,200.00 2,200.00 246,400.00

105 510526 Minor Concrete (Backfill) CY 50 967.00 48,350.00 435.00 21,750.00

106 511055(F) Concrete Surface Texture SQFT 6,140 13.00 79,820.00 25.00 153,500.00

107 519092(P) Joint Seal (MR 2 1/2") LF 278 173.00 48,094.00 340.00 94,520.00

108 520102(P-F) Bar Reinforcing Steel (Bridge) LB 1,566,099 1.10 1,722,708.90 0.91 1,425,150.09

109 520103(P-F) Bar Reinforcing Steel (Retaining Wall) LB 135,000 1.62 218,700.00 0.98 132,300.00

110 520107 Bar Reinforcing Steel (Box Culvert) LB 82,000 0.11 9,020.00 0.99 81,180.00

111 520120(P-F) Headed Bar Reinforcement EA 16 65.00 1,040.00 133.00 2,128.00

112 560218(F) Furnish Sign Structure (Truss) LB 86,500 4.15 358,975.00 3.75 324,375.00

113 560219(F) Install Sign Structure (Truss) LB 86,500 0.28 24,220.00 0.40 34,600.00

114 560244 Furnish Laminated Panel Sign (1"-Type A) SQFT 829 27.00 22,383.00 27.00 22,383.00

115 568046 Remove Sign Structure EA 4 6,500.00 26,000.00 2,500.00 10,000.00

116 582001(P-F) Sound Wall (Masonry Block) SQFT 10,052 33.00 331,716.00 13.15 132,183.80

117 600017 Remove Retaining Wall LF 90 127.00 11,430.00 66.00 5,940.00
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118 600097 Bridge Removal LS 1 400,000.00 400,000.00 401,000.00 401,000.00

119 610403 18" Temporary Culvert LF 565 112.00 63,280.00 48.00 27,120.00

120 610404 24" Temporary Culvert LF 125 128.00 16,000.00 39.00 4,875.00

121 641107(P) 18" Plastic Pipe LF 118 158.00 18,644.00 98.00 11,564.00

122 641113(P) 24" Plastic Pipe LF 308 138.00 42,504.00 78.00 24,024.00

123 641131(P) 48" Plastic Pipe LF 866 150.00 129,900.00 157.00 135,962.00

124 650014(P) 18" Reinforced Concrete Pipe LF 1,938 133.00 257,754.00 66.00 127,908.00

125 650018(P) 24" Reinforced Concrete Pipe LF 1,229 280.00 344,120.00 125.00 153,625.00

126 650022(P) 30" Reinforced Concrete Pipe LF 93.6 200.00 18,720.00 110.00 10,296.00

127 650026(P) 36" Reinforced Concrete Pipe LF 56 335.00 18,760.00 327.00 18,312.00

128 665024(P) 24" Corrugated Steel Pipe (.109" Thick) LF 103.2 160.00 16,512.00 91.00 9,391.20

129 665048(P) 48" Corrugated Steel Pipe (.138" Thick) LF 1,009.2 275.00 277,530.00 176.00 177,619.20

130 665111(P) 12" Bituminous Coated Corrugated Steel Pipe (0.64" Thick) LF 746 4.00 2,984.00 67.00 49,982.00

131 667017(P) 29"x18" Corrugated Steel Pipe Arch (.109" Thick) LF 42 200.00 8,400.00 90.00 3,780.00

132 667024(P) 42"x29" Corrugated Steel Pipe Arch (.109" Thick) LF 96 220.00 21,120.00 107.00 10,272.00

133 690117(P) 18" Corrugated Steel Pipe Downdrain (.079" Thick) LF 436 150.00 65,400.00 76.00 33,136.00

134 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 172.00 26,488.00 180.00 27,720.00

135 705011 18" Steel Flared End Section EA 5 900.00 4,500.00 423.00 2,115.00

136 705015 24" Steel Flared End Section EA 6 1,000.00 6,000.00 481.00 2,886.00

137 705408 29"x18" Steel Flared End  Pipe Arch Section EA 1 1,400.00 1,400.00 793.00 793.00

138 705206 24" Concrete Flared End Section EA 12 2,100.00 25,200.00 1,308.00 15,696.00

139 710114 Abandon Pipeline EA 3 13,000.00 39,000.00 7,900.00 23,700.00

140 710150 Remove Inlet EA 20 1,400.00 28,000.00 600.00 12,000.00

141 710136 Remove Pipe LF 1,765 48.00 84,720.00 24.00 42,360.00

142 710167 Remove Flared End Section EA 5 610.00 3,050.00 216.00 1,080.00

143 710260 Remove Concrete (Channel) CY 20 75.00 1,500.00 134.00 2,680.00

144 721017(F) Rock Slope Protection (Facing, Method B) CY 35.9 270.00 9,693.00 835.00 29,976.50

145 721019(F) Rock Slope Protection (No. 3, Method B) CY 10.3 270.00 2,781.00 1,870.00 19,261.00

146 721028(F) Rock Slope Protection (No. 2, Method B) CY 15.7 270.00 4,239.00 1,245.00 19,546.50

147 720000(F) Rock Slope Protection (No. 2, Method A) CY 1.9 270.00 513.00 2,520.00 4,788.00

148 721810 Slope Paving (Concrete) CY 50 813.00 40,650.00 1,013.00 50,650.00

149 729011(P) Rock Slope Protection Fabric (Class 8) SQYD 168 5.40 907.20 0.75 126.00

150 730020 Minor Concrete (Curb) CY 224 525.00 117,600.00 585.00 131,040.00
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151 730045 Minor Concrete (Gutter) CY 48 777.00 37,296.00 585.00 28,080.00

152 730070 Detectable Warning Surface SQFT 293 33.00 9,669.00 55.00 16,115.00

153 731504 Minor Concrete (Curb and Gutter) CY 252 360.00 90,720.00 585.00 147,420.00

154 017302 Minor Concrete (Cross Gutter) CY 30 600.00 18,000.00 585.00 17,550.00

155 017312 Minor Concrete (Commercial Driveway) CY 86 535.00 46,010.00 585.00 50,310.00

156 731519 Minor Concrete (Stamped Concrete) SQFT 20,183 16.50 333,019.50 14.50 292,653.50

157 731521 Minor Concrete (Sidewalk) CY 302 480.00 144,960.00 585.00 176,670.00

158 731623 Minor Concrete (Curb Ramp) CY 24 1,400.00 33,600.00 700.00 16,800.00

159 731710 Remove Concrete Curb LF 377 2.40 904.80 5.25 1,979.25

160 731780 Remove Concrete Sidewalk SQYD 810 8.50 6,885.00 9.00 7,290.00

161 731840 Remove Concrete (Curb and Gutter) LF 2,151 5.00 10,755.00 5.35 11,507.85

162 066151 Remove Concrete [Cross Gutter] SQYD 29 18.00 522.00 28.00 812.00

163 066151 Remove Concrete [Curb Ramp] SQYD 76 9.00 684.00 21.00 1,596.00

164 066151 Remove Concrete [Island] SQYD 742 23.00 17,066.00 23.00 17,066.00

165 066151 Remove Concrete [Driveway] SQFT 2,801 2.00 5,602.00 1.25 3,501.25

166 750001 Miscellaneous Iron and Steel LB 18,614 3.00 55,842.00 2.25 41,881.50

167 750501(P-F) Miscellaneous Metal (Bridge) LB 1,732 7.00 12,124.00 35.55 61,572.60

168 000003 Metal Script Lettering (Railing Mounted) LS 1 300,000.00 300,000.00 280,000.00 280,000.00

169 770010(P) Signal and Lighting (City) LS 1 185,000.00 185,000.00 170,700.00 170,700.00

170 770090(P) Lighting (City Street) LS 1 290,000.00 290,000.00 267,000.00 267,000.00

171 780433 Paint Curb (2-Coat) SQFT 152 3.00 456.00 3.00 456.00

172 780500 Parking Bumper (Precast Concrete) EA 6 100.00 600.00 65.00 390.00

173 000003 Reconstruct Monument Sign EA 1 16,000.00 16,000.00 3,000.00 3,000.00

174 800360(P) Chain Link Fence (Type CL-6) LF 4,380 23.00 100,740.00 21.00 91,980.00

175 802580 12' Chain Link Gate (Type CL-6) EA 2 2,400.00 4,800.00 2,200.00 4,400.00

176 803020 Remove Fence LF 4,611 6.80 31,354.80 5.10 23,516.10

177 803060 Remove Gate EA 2 600.00 1,200.00 435.00 870.00

178 803170 Relocate Fence LF 170 45.00 7,650.00 35.50 6,035.00

179 810170 Delineator (Class 1) EA 145 100.00 14,500.00 45.00 6,525.00

180 810230(P) Pavement Marker (Retroreflective) EA 2,002 4.00 8,008.00 3.00 6,006.00

181 820250 Remove Roadside Sign EA 68 111.00 7,548.00 77.00 5,236.00

182 820300 Remove Roadside Sign (Strap and Saddle Bracket Method) EA 17 111.00 1,887.00 41.00 697.00

183 820610 Relocate Roadside Sign EA 10 300.00 3,000.00 435.00 4,350.00
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184 820750 Furnish Single Sheet Aluminum Sign (0.063"-Unframed) SQFT 664.2 13.00 8,634.60 11.80 7,837.56

185 820760 Furnish Single Sheet Aluminum Sign (0.080"-Unframed) SQFT 866.5 13.00 11,264.50 12.30 10,657.95

186 820780 Furnish Single Sheet Aluminum Sign (0.063"-Framed) SQFT 292 17.00 4,964.00 20.00 5,840.00

187 820840 Roadside Sign - One Post EA 117 300.00 35,100.00 305.00 35,685.00

188 820850 Roadside Sign - Two Post EA 9 1,000.00 9,000.00 955.00 8,595.00

189 820860 Install Sign (Strap and Saddle Bracket Method) EA 30 200.00 6,000.00 140.00 4,200.00

190 820880 Install Sign (Mast-Arm Hanger Method) EA 14 300.00 4,200.00 695.00 9,730.00

191 832005(P) Midwest Guardrail System LF 4,275 28.00 119,700.00 26.70 114,142.50

192 832070 Vegetation Control (Minor Concrete) SQYD 1,780 55.00 97,900.00 41.00 72,980.00

193 833031(P-F) Chain Link Railing (Type 6) LF 763 121.00 92,323.00 114.00 86,982.00

194 833088 Tubular Handrailing LF 66 112.00 7,392.00 105.00 6,930.00

195 839521(P-F) Cable Railing LF 1,352 18.00 24,336.00 17.00 22,984.00

196 839543(P) Transition Railing (Type WB-31) EA 3 4,000.00 12,000.00 3,750.00 11,250.00

197 839581 End Anchor Assembly (Type SFT) EA 7 1,100.00 7,700.00 1,035.00 7,245.00

198 839584 Alternative In-line Terminal System EA 6 5,000.00 30,000.00 4,590.00 27,540.00

199 839585 Alternative Flared Terminal System EA 3 3,800.00 11,400.00 3,535.00 10,605.00

200 839706 Concrete Barrier (Type 60G) LF 111 300.00 33,300.00 175.00 19,425.00

201 839709 Concrete Barrier (Type 60GE) LF 240 300.00 72,000.00 350.00 84,000.00

202 839752 Remove Guardrail LF 1,434 15.00 21,510.00 13.60 19,502.40

203 839704(P) Concrete Barrier (Type 60D) LF 1,352 100.00 135,200.00 45.00 60,840.00

204 839719 Concrete Barrier (Type 732SW Modififed) LF 854 270.00 230,580.00 250.00 213,500.00

205 840501 Thermoplastic Traffic Stripe LF 77,794 0.80 62,235.20 0.50 38,897.00

206 846007 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 36,278 0.75 27,208.50 0.70 25,394.60

207 846009 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 17,035 1.00 17,035.00 1.00 17,035.00

208 846008 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 8-4) LF 3,241 0.55 1,782.55 0.50 1,620.50

209 846010 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 12-3) LF 2,375 1.00 2,375.00 1.00 2,375.00

210 840516 Thermoplastic Pavement Marking (Enhanced Wet Night Visibility) SQFT 5,133 4.20 21,558.60 4.00 20,532.00

211 840617 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 6-1) LF 1,085 0.60 651.00 0.50 542.50

212 840623 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility)
 (Broken 36-12) LF 46,265 0.55 25,445.75 0.50 23,132.50

213 840621 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 17-7) LF 4,984 0.55 2,741.20 0.50 2,492.00

214 840651 Painted Stall Lines and Pavement Markings SQFT 1,146 6.50 7,449.00 6.00 6,876.00
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215 150710 Remove Traffic Stripe LF 84,465 0.50 42,232.50 0.50 42,232.50

216 150713 Remove Pavement Marking SQFT 745 3.25 2,421.25 3.00 2,235.00

217 870009 Maintain Existing Traffic Management System Elements During Construction LS 1 8,000.00 8,000.00 7,600.00 7,600.00

218 870136 Electrical Service for Irrigation LS 1 14,000.00 14,000.00 13,135.00 13,135.00

219 871812 Interconnection Conduit and Cable LS 1 45,000.00 45,000.00 41,500.00 41,500.00

220 872130 (P) Modifying Existing Electrical System LS 1 2,000,000.00 2,000,000.00 2,400,000.00 2,400,000.00

221 995100 Water Meter Charges LS 1 26,000.00 26,000.00 20,000.00 20,000.00

222 999990 Mobilization LS 1 3,100,000.00 3,100,000.00 4,350,000.00 4,350,000.00
BASE BID SCHEDULE TOTAL 
ITEMS 1 - 222 39,709,942.00 40,005,209.99

ALTERNATE BID SCHEDULE A; WATERLINE EXTENSION FOR (CDA/JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

223 000003 Preconstruction Video and Pipeline Work Close-out LS 1 6,700.00 6,700.00 21,675.00 21,675.00

224 000003 Trench and Excavation Sheeting, Shoring and Bracing LS 1 11,000.00 11,000.00 41,300.00 41,300.00

225 000003 Furnish and Install 30" Class 200 CML/CMC Welded Steel Pipe LF 739 250.00 184,750.00 340.00 251,260.00

226 000003 Furnish and Install 48" Steel Casing (.750" Thick) with Dielectric Coating LF 282 575.00 162,150.00 850.00 239,700.00

227 000003 Furnish and Install 24" Manway EA 2 22,000.00 44,000.00 11,150.00 22,300.00

228 000003 Furnish and Install 4" Air Valve EA 2 28,000.00 56,000.00 24,930.00 49,860.00

229 000003 Furnish and Install Cathodic Protection Test Station EA 2 7,000.00 14,000.00 12,200.00 24,400.00

230 000003 Furnish and Install 6" Blow-off EA 2 19,000.00 38,000.00 15,395.00 30,790.00

231 000003 Connection to Existing 30" Waterline (Station 11+60 to 11+68) LS 1 28,000.00 28,000.00 19,550.00 19,550.00

232 000003 Connection to Existing 30" Waterline (Station 27+24 to 27+34) LS 1 28,000.00 28,000.00 18,770.00 18,770.00

233 000003 Connection to Existing 30" Waterline (Station 14+86 to 15+04) LS 1 39,000.00 39,000.00 15,100.00 15,100.00

234 000003 Connection to Existing 30" Waterline (Station 23+29 to 23+53) LS 1 39,000.00 39,000.00 12,800.00 12,800.00

235 000003 Support of Existing Utilities LS 1 3,000.00 3,000.00 11,600.00 11,600.00

236 000003 Pressure Testing and Disinfection LS 1 40,000.00 40,000.00 25,125.00 25,125.00

237 000003 Abandon Waterline and Appurtenances LS 1 40,000.00 40,000.00 13,500.00 13,500.00

238 000003 Prepare Cut Sheets LS 1 5,000.00 5,000.00 5,000.00 5,000.00

238A 000003 Install District Supplied 30" Isolation Valve LS 1 33,000.00 33,000.00 30,320.00 30,320.00
ALTERNATE BID SCHEDULE A, TOTAL 
ITEMS 223 - 238A 771,600.00 833,050.00
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE B; LANDSCAPE (JURUPA VALLEY)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

239 200114(F) Rock Blanket SQFT 43,391 10.70 464,283.70 17.90 776,698.90

240 200123 Cultivation SQYD 13,133 2.20 28,892.60 0.35 4,596.55

241 202004 Iron Sulfate LB 3,442 0.65 2,237.30 1.32 4,543.44

242 202006 Soil Amendment CY 148 27.00 3,996.00 18.25 2,701.00

243 202039 Slow-Release Fertilizer LB 6,534 0.65 4,247.10 2.00 13,068.00

244 204011 Plant (Group K) EA 67 280.00 18,760.00 355.00 23,785.00

245 204035 Plant (Group A) EA 3,200 9.00 28,800.00 17.80 56,960.00

246 204036 Plant (Group B) EA 2,554 17.50 44,695.00 28.90 73,810.60

247 204038 Plant (Group U) EA 60 82.00 4,920.00 100.00 6,000.00

248 204099 Plant Establishment Work LS 1 6,000.00 6,000.00 20,800.00 20,800.00

249 205035 Wood Mulch CY 1,095 34.00 37,230.00 32.50 35,587.50

250 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 45,000.00 45,000.00 32,995.00 32,995.00

251 206562(P) 1" Remote Control Valve EA 8 400.00 3,200.00 335.00 2,680.00

252 206564(P) 1 1/2" Remote Control Valve EA 5 400.00 2,000.00 447.00 2,235.00

253 206565(P) 2" Remote Control Valve EA 21 400.00 8,400.00 477.00 10,017.00

254 208445(P) Tree Well Sprinkler Assembly EA 95 66.00 6,270.00 28.00 2,660.00

255 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 34 35.00 1,190.00 53.50 1,819.00

256 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 110 20.00 2,200.00 59.00 6,490.00

257 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 3,457 2.50 8,642.50 3.70 12,790.90

258 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 2,639 2.70 7,125.30 3.90 10,292.10

259 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,491 2.70 6,725.70 4.15 10,337.65

260 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,632 5.00 13,160.00 4.30 11,317.60

261 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,230 6.50 14,495.00 7.20 16,056.00

262 208670(P) Check Valve EA 24 40.00 960.00 132.00 3,168.00

263 208683(P) Ball Valve EA 10 340.00 3,400.00 740.00 7,400.00

264 208690(P-F) PVC Pipe Conduit (Sleeve) LF 285 18.00 5,130.00 26.50 7,552.50

265 210430 Hydroseed SQFT 93,400 0.10 9,340.00 0.09 8,406.00

266 730020 Minor Concrete (Curb) CY 17 840.00 14,280.00 800.00 13,600.00

267 414241 Isolation Joint Seal (Silicone) LF 560 6.00 3,360.00 13.00 7,280.00
ALTERNATE BID SCHEDULE B, TOTAL 
ITEMS 239 - 267 798,940.20 1,185,647.74
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE C; WATERLINE ON OVERCROSSING (JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

268 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 133.00 20,482.00 200.00 30,800.00

269 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Non-Potable Water Line) (JCSD) LF 912 350.00 319,200.00 170.00 155,040.00

270 000003 Seismic Expansion Assembly EA 4 35,000.00 140,000.00 11,100.00 44,400.00

271 000003 2" Combination Air Release and Air/Vacuum Valve EA 2 10,000.00 20,000.00 6,850.00 13,700.00
ALTERNATE BID SCHEDULE C, TOTAL 
ITEMS 268 - 271 499,682.00 243,940.00

ALTERNATE BID SCHEDULE D; WATERLINE ON OVERCROSSING (CDA)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

272 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 77 171.00 13,167.00 195.00 15,015.00

273 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Water Line) LF 456 346.00 157,776.00 175.00 79,800.00

274 000003 Seismic Expansion Assembly EA 2 36,000.00 72,000.00 11,100.00 22,200.00

275 000003 2" Combination Air Release and Air/Vacuum Valve EA 1 10,000.00 10,000.00 6,850.00 6,850.00
ALTERNATE BID SCHEDULE D, TOTAL 
ITEMS 272 - 275 252,943.00 123,865.00

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

276 200114(F) Rock Blanket SQFT 45,060 11.55 520,443.00 16.30 734,478.00

277 200123 Cultivation SQYD 13,430 2.20 29,546.00 0.35 4,700.50

278 202004 Iron Sulfate LB 3,415 0.65 2,219.75 1.32 4,507.80

279 202006 Soil Amendment CY 138 28.00 3,864.00 18.25 2,518.50

280 202039 Slow-Release Fertilizer LB 6,140 0.65 3,991.00 2.00 12,280.00

281 204011 Plant (Group K) EA 56 290.00 16,240.00 335.00 18,760.00

282 204035 Plant (Group A) EA 2,905 9.00 26,145.00 12.00 34,860.00

283 204036 Plant (Group B) EA 2,462 18.00 44,316.00 30.00 73,860.00

284 204038 Plant (Group U) EA 57 82.00 4,674.00 122.00 6,954.00

285 204099 Plant Establishment Work LS 1 11,000.00 11,000.00 13,500.00 13,500.00

286 205035 Wood Mulch CY 1,240 34.00 42,160.00 32.50 40,300.00

287 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 44,000.00 44,000.00 35,635.00 35,635.00

288 206564(P) 1 1/2" Remote Control Valve EA 36 400.00 14,400.00 445.00 16,020.00

289 206565(P) 2" Remote Control Valve EA 1 400.00 400.00 477.00 477.00

290 208445(P) Tree Well Sprinkler Assembly EA 112 66.00 7,392.00 27.60 3,091.20
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE) (CONTINUED)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

291 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 66 34.00 2,244.00 51.45 3,395.70

292 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 172 20.00 3,440.00 58.70 10,096.40

293 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 2,500 2.48 6,200.00 3.70 9,250.00

294 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 5,270 2.65 13,965.50 3.90 20,553.00

295 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 4,010 2.75 11,027.50 4.15 16,641.50

296 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,840 3.35 6,164.00 4.30 7,912.00

297 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,130 6.50 13,845.00 7.20 15,336.00

298 208670(P) Check Valve EA 61 40.00 2,440.00 76.35 4,657.35

299 208683(P) Ball Valve EA 9 338.00 3,042.00 355.00 3,195.00

300 208690(P-F) PVC Pipe Conduit (Sleeve) LF 260 18.00 4,680.00 38.50 10,010.00

301 210430 Hydroseed SQFT 96,600 0.09 8,694.00 0.09 8,694.00
ALTERNATE BID SCHEDULE E, TOTAL 
ITEMS 276 - 301 846,532.75 1,111,682.95

6 7
Griffith Company Flatiron West, Inc.
Santa Fe Springs, CA 90670 San Marcos, CA 92078

BASE BID SCHEDULE AND ALTERNATE BID SCHEDULES
PROJECT TOTAL 

ITEMS 1 - 301 42,879,639.95 43,503,395.68
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE Irvine, CA 92614
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

1 066105 Resident Engineers Office LS 1 80,000.00 80,000.00 80,000.00 80,000.00

2 019902 Course of Construction Insurance LS 1 100,000.00 100,000.00 100,000.00 100,000.00

3 070030 Lead Compliance Plan LS 1 17,000.00 17,000.00 7,447.00 7,447.00

4 080050 Progress Schedule (Critical Path Method) LS 1 12,000.00 12,000.00 12,000.00 12,000.00

5 100100 Develop Water Supply LS 1 8,000.00 8,000.00 50,000.00 50,000.00

6 120090 Construction Area Signs LS 1 110,000.00 110,000.00 54,075.26 54,075.26

7 120100 Traffic Control System LS 1 234,000.00 234,000.00 1,500,000.00 1,500,000.00

8 120120 Type III Barricade EA 79 110.00 8,690.00 150.68 11,903.72

9 120149 Temporary Pavement Marking (Paint) SQFT 2,310 4.35 10,048.50 4.16 9,609.60

10 120151 Temporary Traffic Stripe (Tape) LF 1,497 6.45 9,655.65 5.00 7,485.00

11 120159 Temporary Traffic Stripe (Paint) LF 126,600 0.45 56,970.00 0.48 60,768.00

12 120165 Channelizer (Surface Mounted) EA 1,210 39.00 47,190.00 65.12 78,795.20

13 120199 Traffic Plastic Drum EA 61 56.00 3,416.00 39.37 2,401.57

14 120300 Temporary Pavement Marker EA 1,419 5.50 7,804.50 3.57 5,065.83

15 124000 Temporary Pedestrian Access Route LS 1 14,999.00 14,999.00 25,000.00 25,000.00

16 128652 Portable Changeable Message Sign LS 1 40,000.00 40,000.00 34,369.35 34,369.35

17 129000 Temporary Railing (Type K) LF 25,200 17.00 428,400.00 18.79 473,508.00

18 129100 Temporary Crash Cushion Module EA 182 250.00 45,500.00 295.82 53,839.24

19 129100 Temporary Crash Cushion (ABSORB 350) EA 9 10,500.00 94,500.00 4,825.94 43,433.46

20 130100 Job Site Management LS 1 95,000.00 95,000.00 750,000.00 750,000.00

21 130300 Prepare Storm Water Pollution Prevention Plan LS 1 5,000.00 5,000.00 5,000.00 5,000.00

22 130330 Storm Water Annual Report EA 2 500.00 1,000.00 1,175.00 2,350.00

23 130505 Move-In/Move-Out (Temporary Erosion Control) EA 5 750.00 3,750.00 436.55 2,182.75

24 130520 Temporary Hydraulic Mulch SQYD 192,133 0.45 86,459.85 0.31 59,561.23

25 130610 Temporary Check Dam LF 2,647 14.00 37,058.00 13.39 35,443.33

26 130620 Temporary Drainage Inlet Protection EA 50 340.00 17,000.00 456.79 22,839.50

27 130640 Temporary Fiber Roll LF 45,482 2.35 106,882.70 2.70 122,801.40

28 130710 Temporary Construction Entrance EA 20 1,100.00 22,000.00 3,682.34 73,646.80

29 130730 Street Sweeping LS 1 8,000.00 8,000.00 300,000.00 300,000.00

30 130900 Temporary Concrete Washout LS 1 180,000.00 180,000.00 32,750.00 32,750.00

31 000003 Remove Yellow Traffic Stripe (Hazardous Waste) LF 29,800 0.82 24,436.00 1.43 42,614.00

32 141120 Treated Wood Waste LB 24,717 0.25 6,179.25 0.22 5,437.74

33 148005 Noise Monitoring LS 1 31,000.00 31,000.00 4,232.50 4,232.50

OHL USA, INC. Walsh Construction Company II
Chicago, IL 60607
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

34 160110 Temporary High-Visibility Fence LF 9,707 7.00 67,949.00 4.18 40,575.26

35 170103 Clearing and Grubbing LS 1 240,000.00 240,000.00 150,000.00 150,000.00

36 190101(F) Roadway Excavation CY 191,590 11.50 2,203,285.00 25.00 4,789,750.00

37 192003(F) Structure Excavation (Bridge) CY 2,250 150.00 337,500.00 150.00 337,500.00

38 192037(F) Structure Excavation (Retaining Wall) CY 4,770 24.00 114,480.00 45.00 214,650.00

39 193003(F) Structure Backfill (Bridge) CY 1,452 67.00 97,284.00 72.23 104,877.96

40 193013(F) Structure Backfill (Retaining Wall) CY 1,570 62.00 97,340.00 192.57 302,334.90

41 198050(F) Embankment CY 11,000 6.00 66,000.00 5.89 64,790.00

42 200114(F) Rock Blanket SQFT 19,330 9.43 182,281.90 14.01 270,813.30

43 200123 Cultivation SQYD 150 2.93 439.50 2.76 414.00

43A 200123 Cultivation (Eastvale Gateway) SQYD 670 0.76 509.20 0.47 314.90

43B 200123 Cultivation (Vernola Market Place) SQYD 2,108 0.97 2,044.76 0.47 990.76

44 202004 Iron Sulfate LB 70 1.81 126.70 1.33 93.10

45 202006 Soil Amendment CY 3 77.22 231.66 58.30 174.90

46 202039 Slow-Release Fertilizer LB 150 2.23 334.50 2.05 307.50

47 204011 Plant (Group K) EA 17 386.39 6,568.63 357.98 6,085.66

48 204036 Plant (Group B) EA 71 30.52 2,166.92 29.46 2,091.66

48A 000003 24" Box Tree EA 5 352.73 1,763.65 357.98 1,789.90

48B 000003 36" Box Tree EA 15 605.16 9,077.40 603.45 9,051.75

48C 000003 Queen Palm (20' Tall) EA 5 3,847.29 19,236.45 1,350.10 6,750.50

48D 000003 5 Gallon Shrub EA 263 17.93 4,715.59 15.75 4,142.25

48E 000003 1 Gallon Shrub EA 136 11.66 1,585.76 11.15 1,516.40

48F 000003 Groundcover Flat SY 2,108 2.71 5,712.68 2.05 4,321.40

49 204099 Plant Establishment Work LS 1 58,087.32 58,087.32 51,140.01 51,140.01

50 205035 Wood Mulch CY 81 63.24 5,122.44 60.55 4,904.55

50A 000003 Mulch (Eastvale Gateway) CY 57 59.20 3,374.40 60.55 3,451.35

50B 000003 Mulch (Vernola Market Place) CY 178 59.20 10,537.60 60.55 10,777.90

50C 206400 Check and Test Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 2,120.00 2,120.00 2,168.34 2,168.34

50D 206402 Operate Existing Irrigation Facilities (Not in Caltrans Right of Way) LS 1 16,100.00 16,100.00 16,467.08 16,467.08

50E 000003 Irrigation System & Modification (Eastvale Gateway) LS 1 3,610.00 3,610.00 3,692.31 3,692.31

50F 000003 Irrigation System & Modification (Vernola Market Place) LS 1 11,300.00 11,300.00 11,557.64 11,557.64

51 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 46,527.29 46,527.29 45,003.21 45,003.21

52 206562(P) 1" Remote Control Valve EA 14 371.45 5,200.30 337.52 4,725.28
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

53 206564(P) 1 1/2" Remote Control Valve EA 6 497.62 2,985.72 450.03 2,700.18

54 206565(P) 2" Remote Control Valve EA 3 533.18 1,599.54 480.72 1,442.16

55 206760(P) 16-18 Station Irrigation Controller (Pedestal Mounted) EA 1 7,062.01 7,062.01 6,085.66 6,085.66

56 000003(P) 48 Station Irrigation Controller (Pedestal Mounted) EA 2 16,921.83 33,843.66 15,239.73 30,479.46

56A 206950 Recycled Water Identification and Warning Signs EA 6 270.00 1,620.00 276.16 1,656.96

57 208301(P) Irrigation Controller Enclosure Cabinet EA 3 3,602.51 10,807.53 3,446.84 10,340.52

58 208426(P) 2" Backflow Preventer Assembly EA 3 5,600.00 16,800.00 5,727.68 17,183.04

59 208440(P) Backflow Preventer Enclosure EA 3 5,690.00 17,070.00 2,751.33 8,253.99

60 208442(P) Flow Sensor EA 3 1,210.98 3,632.94 1,145.54 3,436.62

61 208445(P) Tree Well Sprinkler Assembly EA 105 35.29 3,705.45 27.82 2,921.10

62 208575(P) 2" Gate Valuve EA 1 514.04 514.04 521.63 521.63

63 208588(P) 3" Gate Valve EA 12 1,115.05 13,380.60 1,135.31 13,623.72

64 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 565 4.08 2,305.20 3.73 2,107.45

65 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 745 4.30 3,203.50 3.94 2,935.30

66 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 707 4.61 3,259.27 4.19 2,962.33

67 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,770 4.77 8,442.90 4.35 7,699.50

68 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,415 7.66 18,498.90 7.26 17,532.90

69 208683(P) Ball Valve EA 5 392.96 1,964.80 357.98 1,789.90

70 208762(P) 12" Corrugated Steel Pipe Conduit (.064" Thick) LF 746 72.39 54,002.94 65.97 49,213.62

71 210350 Fiber Rolls LF 55,500 3.55 197,025.00 3.43 190,365.00

72 210430 Hydroseed SQFT 1,263,000 0.09 113,670.00 0.08 101,040.00

73 210610 Compost CY 6,306 27.10 170,892.60 18.41 116,093.46

74 210630 Incorporate Materials SQFT 1,263,000 0.14 176,820.00 0.04 50,520.00

75 211111 Permanent Erosion Control Establishment Work LS 1 23,310.91 23,310.91 22,808.45 22,808.45

76 250201(F) Class 2 Aggregate Subbase CY 19,330 42.00 811,860.00 23.76 459,280.80

77 260203(F) Class 2 Aggregate Base CY 16,230 34.00 551,820.00 26.14 424,252.20

78 280000(F) Lean Concrete Base CY 11,750 179.00 2,103,250.00 209.01 2,455,867.50

79 360200 Base Bond Breaker SQYD 73,000 0.90 65,700.00 1.79 130,670.00

80 377501 Slurry Seal TON 155 225.00 34,875.00 422.43 65,476.65

81 390100 Prime Coat TON 167 225.00 37,575.00 1,449.82 242,119.94

82 390132 Hot Mix Asphalt (Type A) TON 28,317 82.00 2,321,994.00 73.30 2,075,636.10

83 390137 Rubberized Hot Mix Asphalt (Gap-Graded) TON 3,265 97.00 316,705.00 82.59 269,656.35

84 397005 Tack Coat TON 206 600.00 123,600.00 625.82 128,918.92
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

BASE BID SCHEDULE 
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

85 398200 Cold Plane Asphalt Concrete Pavement SQYD 526 9.00 4,734.00 8.00 4,208.00

86 401050(F) Jointed Plain Concrete Pavement CY 25,020 236.00 5,904,720.00 197.47 4,940,699.40

87 414202 Joint Seal (Preformed Compression) LF 96,345 5.50 529,897.50 4.25 409,466.25

88 414241 Isolation Joint Seal (Silicone) LF 12,220 5.50 67,210.00 9.00 109,980.00

89 420201 Grind Existing Concrete Pavement SQYD 29,616 5.00 148,080.00 2.50 74,040.00

90 490601 16" Cast-In-Drilled-Hole Concrete Piling LF 610 90.00 54,900.00 75.73 46,195.30

91 490603 24" Cast-In-Drilled-Hole Concrete Piling LF 5,746 110.00 632,060.00 81.88 470,482.48

92 498050 54" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 30 1,690.00 50,700.00 867.15 26,014.50

93 498052 60" Cast-In-Drilled-Hole Concrete Pile (Sign Foundation) LF 100 1,190.00 119,000.00 921.34 92,134.00

94 500001(P) Prestressing Cast-In-Place Concrete LS 1 510,000.00 510,000.00 460,892.51 460,892.51

95 510051(F) Structural Concrete, Bridge Footing CY 820 400.00 328,000.00 500.00 410,000.00

96 510053(F) Structural Concrete, Bridge  CY 4,040 990.00 3,999,600.00 1,100.00 4,444,000.00

97 510054(F) Structural Concrete, Bridge (Polymer Fiber) CY 1,678 660.00 1,107,480.00 800.00 1,342,400.00

98 510060(F) Structural Concrete, Retaining Wall CY 1,370 570.00 780,900.00 750.00 1,027,500.00

99 510061(F) Structural Concrete, Sound Wall CY 82 800.00 65,600.00 950.00 77,900.00

100 510086(F) Structural Concrete, Approach Slab (Type N) CY 450 630.00 283,500.00 700.00 315,000.00

101 510090(F) Structural Concrete, Box Culvert CY 500 880.00 440,000.00 900.00 450,000.00

102 510092(F) Structural Concrete, Headwall CY 8 1,920.00 15,360.00 5,000.00 40,000.00

103 510094(F) Structural Concrete, Drainage Inlet CY 63 1,050.00 66,150.00 2,500.00 157,500.00

104 510502(F) Minor Concrete (Minor Structure) CY 112 1,330.00 148,960.00 2,109.77 236,294.24

105 510526 Minor Concrete (Backfill) CY 50 240.00 12,000.00 527.87 26,393.50

106 511055(F) Concrete Surface Texture SQFT 6,140 32.00 196,480.00 10.89 66,864.60

107 519092(P) Joint Seal (MR 2 1/2") LF 278 253.00 70,334.00 215.46 59,897.88

108 520102(P-F) Bar Reinforcing Steel (Bridge) LB 1,566,099 1.00 1,566,099.00 0.94 1,472,133.06

109 520103(P-F) Bar Reinforcing Steel (Retaining Wall) LB 135,000 0.95 128,250.00 1.02 137,700.00

110 520107 Bar Reinforcing Steel (Box Culvert) LB 82,000 1.06 86,920.00 1.03 84,460.00

111 520120(P-F) Headed Bar Reinforcement EA 16 158.00 2,528.00 132.33 2,117.28

112 560218(F) Furnish Sign Structure (Truss) LB 86,500 4.40 380,600.00 4.06 351,190.00

113 560219(F) Install Sign Structure (Truss) LB 86,500 0.30 25,950.00 0.27 23,355.00

114 560244 Furnish Laminated Panel Sign (1"-Type A) SQFT 829 30.00 24,870.00 27.10 22,465.90

115 568046 Remove Sign Structure EA 4 3,570.00 14,280.00 1,625.90 6,503.60

116 582001(P-F) Sound Wall (Masonry Block) SQFT 10,052 20.00 201,040.00 24.73 248,585.96

117 600017 Remove Retaining Wall LF 90 90.00 8,100.00 100.00 9,000.00
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118 600097 Bridge Removal LS 1 360,000.00 360,000.00 410,152.28 410,152.28

119 610403 18" Temporary Culvert LF 565 95.00 53,675.00 40.05 22,628.25

120 610404 24" Temporary Culvert LF 125 86.00 10,750.00 44.96 5,620.00

121 641107(P) 18" Plastic Pipe LF 118 75.00 8,850.00 94.86 11,193.48

122 641113(P) 24" Plastic Pipe LF 308 126.00 38,808.00 114.71 35,330.68

123 641131(P) 48" Plastic Pipe LF 866 75.00 64,950.00 250.81 217,201.46

124 650014(P) 18" Reinforced Concrete Pipe LF 1,938 57.00 110,466.00 139.34 270,040.92

125 650018(P) 24" Reinforced Concrete Pipe LF 1,229 78.00 95,862.00 270.08 331,928.32

126 650022(P) 30" Reinforced Concrete Pipe LF 93.6 210.00 19,656.00 159.00 14,882.40

127 650026(P) 36" Reinforced Concrete Pipe LF 56 760.00 42,560.00 175.82 9,845.92

128 665024(P) 24" Corrugated Steel Pipe (.109" Thick) LF 103.2 120.00 12,384.00 128.69 13,280.81

129 665048(P) 48" Corrugated Steel Pipe (.138" Thick) LF 1,009.2 170.00 171,564.00 251.76 254,076.19

130 665111(P) 12" Bituminous Coated Corrugated Steel Pipe (0.64" Thick) LF 746 115.00 85,790.00 60.06 44,804.76

131 667017(P) 29"x18" Corrugated Steel Pipe Arch (.109" Thick) LF 42 180.00 7,560.00 254.72 10,698.24

132 667024(P) 42"x29" Corrugated Steel Pipe Arch (.109" Thick) LF 96 158.00 15,168.00 220.97 21,213.12

133 690117(P) 18" Corrugated Steel Pipe Downdrain (.079" Thick) LF 436 94.00 40,984.00 107.13 46,708.68

134 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 260.00 40,040.00 233.16 35,906.64

135 705011 18" Steel Flared End Section EA 5 2,225.00 11,125.00 1,154.61 5,773.05

136 705015 24" Steel Flared End Section EA 6 2,380.00 14,280.00 1,219.18 7,315.08

137 705408 29"x18" Steel Flared End  Pipe Arch Section EA 1 22,730.00 22,730.00 1,375.17 1,375.17

138 705206 24" Concrete Flared End Section EA 12 2,100.00 25,200.00 1,953.10 23,437.20

139 710114 Abandon Pipeline EA 3 6,880.00 20,640.00 5,794.64 17,383.92

140 710150 Remove Inlet EA 20 1,360.00 27,200.00 656.11 13,122.20

141 710136 Remove Pipe LF 1,765 22.00 38,830.00 17.03 30,057.95

142 710167 Remove Flared End Section EA 5 5,400.00 27,000.00 734.12 3,670.60

143 710260 Remove Concrete (Channel) CY 20 1,360.00 27,200.00 113.24 2,264.80

144 721017(F) Rock Slope Protection (Facing, Method B) CY 35.9 312.00 11,200.80 311.44 11,180.70

145 721019(F) Rock Slope Protection (No. 3, Method B) CY 10.3 206.00 2,121.80 310.47 3,197.84

146 721028(F) Rock Slope Protection (No. 2, Method B) CY 15.7 206.00 3,234.20 314.36 4,935.45

147 720000(F) Rock Slope Protection (No. 2, Method A) CY 1.9 206.00 391.40 329.99 626.98

148 721810 Slope Paving (Concrete) CY 50 1,270.00 63,500.00 813.55 40,677.50

149 729011(P) Rock Slope Protection Fabric (Class 8) SQYD 168 10.00 1,680.00 12.37 2,078.16

150 730020 Minor Concrete (Curb) CY 224 760.00 170,240.00 1,538.70 344,668.80
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151 730045 Minor Concrete (Gutter) CY 48 120.00 5,760.00 808.38 38,802.24

152 730070 Detectable Warning Surface SQFT 293 20.00 5,860.00 62.67 18,362.31

153 731504 Minor Concrete (Curb and Gutter) CY 252 460.00 115,920.00 658.81 166,020.12

154 017302 Minor Concrete (Cross Gutter) CY 30 555.00 16,650.00 244.15 7,324.50

155 017312 Minor Concrete (Commercial Driveway) CY 86 478.00 41,108.00 145.70 12,530.20

156 731519 Minor Concrete (Stamped Concrete) SQFT 20,183 18.00 363,294.00 8.42 169,940.86

157 731521 Minor Concrete (Sidewalk) CY 302 475.00 143,450.00 291.29 87,969.58

158 731623 Minor Concrete (Curb Ramp) CY 24 1,180.00 28,320.00 978.09 23,474.16

159 731710 Remove Concrete Curb LF 377 8.00 3,016.00 5.76 2,171.52

160 731780 Remove Concrete Sidewalk SQYD 810 14.00 11,340.00 17.93 14,523.30

161 731840 Remove Concrete (Curb and Gutter) LF 2,151 8.50 18,283.50 7.67 16,498.17

162 066151 Remove Concrete [Cross Gutter] SQYD 29 86.00 2,494.00 21.09 611.61

163 066151 Remove Concrete [Curb Ramp] SQYD 76 16.00 1,216.00 18.26 1,387.76

164 066151 Remove Concrete [Island] SQYD 742 44.00 32,648.00 19.68 14,602.56

165 066151 Remove Concrete [Driveway] SQFT 2,801 3.00 8,403.00 2.47 6,918.47

166 750001 Miscellaneous Iron and Steel LB 18,614 2.00 37,228.00 0.05 930.70

167 750501(P-F) Miscellaneous Metal (Bridge) LB 1,732 13.00 22,516.00 6.06 10,495.92

168 000003 Metal Script Lettering (Railing Mounted) LS 1 330.00 330.00 200,000.00 200,000.00

169 770010(P) Signal and Lighting (City) LS 1 190,000.00 190,000.00 189,079.25 189,079.25

170 770090(P) Lighting (City Street) LS 1 410,000.00 410,000.00 334,653.55 334,653.55

171 780433 Paint Curb (2-Coat) SQFT 152 3.90 592.80 2.97 451.44

172 780500 Parking Bumper (Precast Concrete) EA 6 84.00 504.00 169.14 1,014.84

173 000003 Reconstruct Monument Sign EA 1 2,560.00 2,560.00 75,000.00 75,000.00

174 800360(P) Chain Link Fence (Type CL-6) LF 4,380 23.00 100,740.00 21.06 92,242.80

175 802580 12' Chain Link Gate (Type CL-6) EA 2 2,420.00 4,840.00 2,191.22 4,382.44

176 803020 Remove Fence LF 4,611 6.00 27,666.00 5.12 23,608.32

177 803060 Remove Gate EA 2 525.00 1,050.00 433.21 866.42

178 803170 Relocate Fence LF 170 43.00 7,310.00 35.46 6,028.20

179 810170 Delineator (Class 1) EA 145 106.00 15,370.00 118.94 17,246.30

180 810230(P) Pavement Marker (Retroreflective) EA 2,002 3.60 7,207.20 3.57 7,147.14

181 820250 Remove Roadside Sign EA 68 110.00 7,480.00 76.92 5,230.56

182 820300 Remove Roadside Sign (Strap and Saddle Bracket Method) EA 17 110.00 1,870.00 41.03 697.51

183 820610 Relocate Roadside Sign EA 10 320.00 3,200.00 435.90 4,359.00
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184 820750 Furnish Single Sheet Aluminum Sign (0.063"-Unframed) SQFT 664.2 13.00 8,634.60 11.79 7,830.92

185 820760 Furnish Single Sheet Aluminum Sign (0.080"-Unframed) SQFT 866.5 14.00 12,131.00 12.31 10,666.62

186 820780 Furnish Single Sheet Aluminum Sign (0.063"-Framed) SQFT 292 17.00 4,964.00 20.00 5,840.00

187 820840 Roadside Sign - One Post EA 117 320.00 37,440.00 302.56 35,399.52

188 820850 Roadside Sign - Two Post EA 9 980.00 8,820.00 953.85 8,584.65

189 820860 Install Sign (Strap and Saddle Bracket Method) EA 30 220.00 6,600.00 138.46 4,153.80

190 820880 Install Sign (Mast-Arm Hanger Method) EA 14 335.00 4,690.00 692.31 9,692.34

191 832005(P) Midwest Guardrail System LF 4,275 30.00 128,250.00 26.71 114,185.25

192 832070 Vegetation Control (Minor Concrete) SQYD 1,780 51.00 90,780.00 53.76 95,692.80

193 833031(P-F) Chain Link Railing (Type 6) LF 763 125.00 95,375.00 113.09 86,287.67

194 833088 Tubular Handrailing LF 66 116.00 7,656.00 104.78 6,915.48

195 839521(P-F) Cable Railing LF 1,352 19.00 25,688.00 16.82 22,740.64

196 839543(P) Transition Railing (Type WB-31) EA 3 4,270.00 12,810.00 3,742.70 11,228.10

197 839581 End Anchor Assembly (Type SFT) EA 7 1,180.00 8,260.00 1,032.64 7,228.48

198 839584 Alternative In-line Terminal System EA 6 5,100.00 30,600.00 4,588.95 27,533.70

199 839585 Alternative Flared Terminal System EA 3 3,900.00 11,700.00 3,533.15 10,599.45

200 839706 Concrete Barrier (Type 60G) LF 111 137.00 15,207.00 208.60 23,154.60

201 839709 Concrete Barrier (Type 60GE) LF 240 400.00 96,000.00 334.06 80,174.40

202 839752 Remove Guardrail LF 1,434 17.00 24,378.00 13.60 19,502.40

203 839704(P) Concrete Barrier (Type 60D) LF 1,352 75.00 101,400.00 109.16 147,584.32

204 839719 Concrete Barrier (Type 732SW Modififed) LF 854 370.00 315,980.00 395.05 337,372.70

205 840501 Thermoplastic Traffic Stripe LF 77,794 0.65 50,566.10 1.31 101,910.14

206 846007 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 36,278 0.82 29,747.96 2.00 72,556.00

207 846009 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) LF 17,035 1.17 19,930.95 1.84 31,344.40

208 846008 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 8-4) LF 3,241 0.59 1,912.19 1.72 5,574.52

209 846010 8" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 12-3) LF 2,375 1.17 2,778.75 2.07 4,916.25

210 840516 Thermoplastic Pavement Marking (Enhanced Wet Night Visibility) SQFT 5,133 4.69 24,073.77 5.47 28,077.51

211 840617 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) (Broken 6-1) LF 1,085 0.59 640.15 2.20 2,387.00

212 840623 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility)
 (Broken 36-12) LF 46,265 0.59 27,296.35 1.97 91,142.05

213 840621 6" Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 
(Broken 17-7) LF 4,984 0.59 2,940.56 2.00 9,968.00

214 840651 Painted Stall Lines and Pavement Markings SQFT 1,146 7.04 8,067.84 2.38 2,727.48
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215 150710 Remove Traffic Stripe LF 84,465 0.59 49,834.35 0.54 45,611.10

216 150713 Remove Pavement Marking SQFT 745 3.52 2,622.40 1.61 1,199.45

217 870009 Maintain Existing Traffic Management System Elements During Construction LS 1 6,102.85 6,102.85 18,430.02 18,430.02

218 870136 Electrical Service for Irrigation LS 1 35,000.00 35,000.00 8,031.69 8,031.69

219 871812 Interconnection Conduit and Cable LS 1 140,000.00 140,000.00 61,353.15 61,353.15

220 872130 (P) Modifying Existing Electrical System LS 1 2,100,000.00 2,100,000.00 2,119,472.46 2,119,472.46

221 995100 Water Meter Charges LS 1 6,700.00 6,700.00 64,051.21 64,051.21

222 999990 Mobilization LS 1 3,000,000.00 3,000,000.00 4,154,991.52 4,154,991.52
BASE BID SCHEDULE TOTAL 
ITEMS 1 - 222 40,642,095.63 46,814,710.20

ALTERNATE BID SCHEDULE A; WATERLINE EXTENSION FOR (CDA/JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

223 000003 Preconstruction Video and Pipeline Work Close-out LS 1 4,380.00 4,380.00 1,500.01 1,500.01

224 000003 Trench and Excavation Sheeting, Shoring and Bracing LS 1 28,000.00 28,000.00 33,558.85 33,558.85

225 000003 Furnish and Install 30" Class 200 CML/CMC Welded Steel Pipe LF 739 570.00 421,230.00 391.62 289,407.18

226 000003 Furnish and Install 48" Steel Casing (.750" Thick) with Dielectric Coating LF 282 730.00 205,860.00 765.91 215,986.62

227 000003 Furnish and Install 24" Manway EA 2 17,000.00 34,000.00 20,052.97 40,105.94

228 000003 Furnish and Install 4" Air Valve EA 2 8,400.00 16,800.00 7,045.32 14,090.64

229 000003 Furnish and Install Cathodic Protection Test Station EA 2 4,700.00 9,400.00 5,119.87 10,239.74

230 000003 Furnish and Install 6" Blow-off EA 2 7,900.00 15,800.00 6,584.60 13,169.20

231 000003 Connection to Existing 30" Waterline (Station 11+60 to 11+68) LS 1 4,600.00 4,600.00 15,042.78 15,042.78

232 000003 Connection to Existing 30" Waterline (Station 27+24 to 27+34) LS 1 4,600.00 4,600.00 15,042.78 15,042.78

233 000003 Connection to Existing 30" Waterline (Station 14+86 to 15+04) LS 1 4,600.00 4,600.00 20,966.83 20,966.83

234 000003 Connection to Existing 30" Waterline (Station 23+29 to 23+53) LS 1 4,600.00 4,600.00 20,966.83 20,966.83

235 000003 Support of Existing Utilities LS 1 7,000.00 7,000.00 23,301.94 23,301.94

236 000003 Pressure Testing and Disinfection LS 1 2,360.00 2,360.00 21,342.64 21,342.64

237 000003 Abandon Waterline and Appurtenances LS 1 22,000.00 22,000.00 29,750.70 29,750.70

238 000003 Prepare Cut Sheets LS 1 3,900.00 3,900.00 14,510.14 14,510.14

238A 000003 Install District Supplied 30" Isolation Valve LS 1 4,800.00 4,800.00 29,884.97 29,884.97
ALTERNATE BID SCHEDULE A, TOTAL 
ITEMS 223 - 238A 793,930.00 808,867.79
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ALTERNATE BID SCHEDULE B; LANDSCAPE (JURUPA VALLEY)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

239 200114(F) Rock Blanket SQFT 43,391 12.00 520,692.00 17.29 750,230.39

240 200123 Cultivation SQYD 13,133 0.34 4,465.22 0.35 4,596.55

241 202004 Iron Sulfate LB 3,442 1.30 4,474.60 1.33 4,577.86

242 202006 Soil Amendment CY 148 18.00 2,664.00 18.41 2,724.68

243 202039 Slow-Release Fertilizer LB 6,534 2.00 13,068.00 2.05 13,394.70

244 204011 Plant (Group K) EA 67 350.00 23,450.00 357.98 23,984.66

245 204035 Plant (Group A) EA 3,200 17.60 56,320.00 18.00 57,600.00

246 204036 Plant (Group B) EA 2,554 28.50 72,789.00 29.15 74,449.10

247 204038 Plant (Group U) EA 60 98.60 5,916.00 100.85 6,051.00

248 204099 Plant Establishment Work LS 1 20,500.00 20,500.00 20,967.40 20,967.40

249 205035 Wood Mulch CY 1,095 32.10 35,149.50 32.83 35,948.85

250 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 32,500.00 32,500.00 33,241.01 33,241.01

251 206562(P) 1" Remote Control Valve EA 8 330.00 2,640.00 337.52 2,700.16

252 206564(P) 1 1/2" Remote Control Valve EA 5 440.00 2,200.00 450.03 2,250.15

253 206565(P) 2" Remote Control Valve EA 21 470.00 9,870.00 480.72 10,095.12

254 208445(P) Tree Well Sprinkler Assembly EA 95 27.20 2,584.00 27.82 2,642.90

255 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 34 52.70 1,791.80 53.90 1,832.60

256 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 110 57.80 6,358.00 59.12 6,503.20

257 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 3,457 3.65 12,618.05 3.73 12,894.61

258 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 2,639 3.85 10,160.15 3.94 10,397.66

259 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,491 4.10 10,213.10 4.19 10,437.29

260 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 2,632 4.25 11,186.00 4.35 11,449.20

261 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,230 7.10 15,833.00 7.26 16,189.80

262 208670(P) Check Valve EA 24 130.00 3,120.00 132.96 3,191.04

263 208683(P) Ball Valve EA 10 730.00 7,300.00 746.64 7,466.40

264 208690(P-F) PVC Pipe Conduit (Sleeve) LF 285 26.10 7,438.50 26.70 7,609.50

265 210430 Hydroseed SQFT 93,400 0.09 8,406.00 0.09 8,406.00

266 730020 Minor Concrete (Curb) CY 17 15.00 255.00 970.88 16,504.96

267 414241 Isolation Joint Seal (Silicone) LF 560 5.10 2,856.00 9.00 5,040.00
ALTERNATE BID SCHEDULE B, TOTAL 
ITEMS 239 - 267 906,817.92 1,163,376.79
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Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE C; WATERLINE ON OVERCROSSING (JCSD)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

268 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 154 235.46 36,260.84 235.60 36,282.40

269 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Non-Potable Water Line) (JCSD) LF 912 204.01 186,057.12 223.98 204,269.76

270 000003 Seismic Expansion Assembly EA 4 15,193.39 60,773.56 20,574.78 82,299.12

271 000003 2" Combination Air Release and Air/Vacuum Valve EA 2 2,890.56 5,781.12 4,832.61 9,665.22
ALTERNATE BID SCHEDULE C, TOTAL 
ITEMS 268 - 271 288,872.64 332,516.50

ALTERNATE BID SCHEDULE D; WATERLINE ON OVERCROSSING (CDA)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

272 703460(P) 24" Welded Steel Pipe Casing (Bridge) LF 77 235.46 18,130.42 250.79 19,310.83

273 703555(P) 18" Welded Steel Pipe (0.250" Thick) (Water Line) LF 456 204.95 93,457.20 220.58 100,584.48

274 000003 Seismic Expansion Assembly EA 2 15,193.39 30,386.78 20,574.78 41,149.56

275 000003 2" Combination Air Release and Air/Vacuum Valve EA 1 2,914.13 2,914.13 5,238.95 5,238.95
ALTERNATE BID SCHEDULE D, TOTAL 
ITEMS 272 - 275 144,888.53 166,283.82

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY UNIT PRICE ENG ESTIMATE BID UNIT PRICE BID ESTIMATE

276 200114(F) Rock Blanket SQFT 45,060 13.70 617,322.00 14.73 663,733.80

277 200123 Cultivation SQYD 13,430 0.34 4,566.20 0.35 4,700.50

278 202004 Iron Sulfate LB 3,415 1.30 4,439.50 1.33 4,541.95

279 202006 Soil Amendment CY 138 18.00 2,484.00 18.41 2,540.58

280 202039 Slow-Release Fertilizer LB 6,140 2.00 12,280.00 2.05 12,587.00

281 204011 Plant (Group K) EA 56 330.00 18,480.00 337.52 18,901.12

282 204035 Plant (Group A) EA 2,905 11.80 34,279.00 12.07 35,063.35

283 204036 Plant (Group B) EA 2,462 29.70 73,121.40 30.38 74,795.56

284 204038 Plant (Group U) EA 57 120.00 6,840.00 122.74 6,996.18

285 204099 Plant Establishment Work LS 1 13,300.00 13,300.00 13,603.24 13,603.24

286 205035 Wood Mulch CY 1,240 32.10 39,804.00 32.83 40,709.20

287 206559(P) Control and Neutral Conductors (Armor-Clad) LS 1 35,100.00 35,100.00 35,900.29 35,900.29

288 206564(P) 1 1/2" Remote Control Valve EA 36 440.00 15,840.00 450.03 16,201.08

289 206565(P) 2" Remote Control Valve EA 1 470.00 470.00 480.72 480.72

290 208445(P) Tree Well Sprinkler Assembly EA 112 27.20 3,046.40 27.82 3,115.84

8 9
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Riverside County Transportation Department PROJECT:  Limonite Avenue at Interstate 15 (I-15)
Summary of Bids Interchange Improvements Project

In the Cities of Eastvale and Jurupa Valley
Advertised: March 20, 2018 (Agenda Item: 3.13) Project No. A3-0393
Addenda:  1 (4/4/2018), 2 (4/6/2018), 3(4/12/2018), 4(4/25/2018), 5(4/27/2018)
Bids Open: 2 pm     Date: Wednesday, May 2, 2018

ALTERNATE BID SCHEDULE E; LANDSCAPE (EASTVALE) (CONTINUED)
ITEM NO. ITEM CODE CONTRACT ITEM UNITS QUANTITY BID UNIT PRICE BID ESTIMATE BID UNIT PRICE BID ESTIMATE

291 208446(P) Riser Sprinkler Assembly (Gear Driven) EA 66 50.70 3,346.20 51.86 3,422.76

292 208447(P) Pop-up Sprinkler Assembly (Gear Driven) EA 172 57.80 9,941.60 59.12 10,168.64

293 208594(P-F) 3/4" Plastic Pipe (Schedule 40) (Supply Line) LF 2,500 3.65 9,125.00 3.73 9,325.00

294 208595(P-F) 1" Plastic Pipe (Schedule 40) (Supply Line) LF 5,270 3.85 20,289.50 3.94 20,763.80

295 208597(P-F) 1 1/2" Plastic Pipe (Schedule 40) (Supply Line) LF 4,010 4.10 16,441.00 4.19 16,801.90

296 208598(P-F) 2" Plastic Pipe (Schedule 40) (Supply Line) LF 1,840 4.25 7,820.00 4.35 8,004.00

297 208607(P-F) 3" Plastic Pipe (Class 315) (Supply Line) LF 2,130 7.10 15,123.00 7.26 15,463.80

298 208670(P) Check Valve EA 61 75.20 4,587.20 76.91 4,691.51

299 208683(P) Ball Valve EA 9 350.00 3,150.00 357.98 3,221.82

300 208690(P-F) PVC Pipe Conduit (Sleeve) LF 260 38.00 9,880.00 38.87 10,106.20

301 210430 Hydroseed SQFT 96,600 0.09 8,694.00 0.09 8,694.00
ALTERNATE BID SCHEDULE E, TOTAL 
ITEMS 276 - 301 989,770.00 1,044,533.84

8 9
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PROJECT TOTAL 
ITEMS 1 - 301 43,766,374.72 50,330,288.94
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Project:

Project No.:

Apparent Low Bidder:

Subcontractor Name Description of Work/ Bid Items

All American Asphalt
Lic. No. 267073

Temp AC, Asphalt, Cold Plane, Slurry Seal, 15, 80-
85

Harber Companies, Inc.
Lic. No. 657614 Bridge Removal, 118

Elecnor Belco Electric Co.
Lic. No. 738518

Falsework Lighting, Electrical
96, 169,170,217-220

Griffith Company
Lic. No. 88

Temporay Erosion Control, Rock Blanket Only, 
Landscaping and Irrigation, Permanent Erosion 

Control
23-27, 42-74, 239-265, 276-301

Alcorn Fence Company
Lic. No. 122954

Fence and Railing
174-178, 193-195

Payneco Specialties, Inc.
Lic. No. 298637

Lead Compliance Plan(Striping), Pavmenet 
Markings

3, 9-11, 14, 31, 171, 172, 179, 180, 205-216

Dywidag Systems International
Lic. No. 273710 Prestressing, 94

Integrity Rebar Placers
Lic. No. 533729

CIDH, Str. Conc. Approach Slab, Headwall, DI, 
Minor Conc., Bar Reinforcing, Sound wall, Conc. 

Barrier, Waterline Conc.
90, 92,93,100, 102-105, 108-111, 116, 203-204, 

269, 273

Morales Contracting Services
Lic. No. 700464

JPCP, Joint Seal and Green Saw
86-88, 267

So. Cal Traffic, Inc.
Lic. No. 972211 Traffic Control, 7

Zamborelli Enterprises
Lic. No. 830680 16", 24" CIDH Conc. Piling, 90, 91

Techno Coatings
Lic. No. 296517 Conc. Surface Texture, Minor Concrete, 106, 156

Coral Construction Co.
Lic. No. 332441

Overhead sign structures and panels
92, 93, 112-115

A3-0393

Subcontractors

Guy F. Atkinson

Limonite Avenue at Interstate 15 (I-15)
Interchange Improvements Project
In the Cities of Eastvale and Jurupa Valley
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Ferreira Construction Co.
Lic. No. 985180

Waterline and Appurtenances
223-238, 238A, 268-275
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